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Project Previous Ad Date Revised Ad Date Explanation

Epping-Exeter 14923 O.S. February 24, 2009 February 19, 2009 Economic Stimulus project added to the program from the "On-Shelf 

List" in anticipation of receiving Economic Stimulus funding.

Salem-Manchester 13933G O.S. February 24, 2009 February 24, 2009 Economic Stimulus project added to the program from the "On-Shelf 

List" in anticipation of receiving Economic Stimulus funding.

New London 15652 O.S. March 3, 2009 March 3, 2009 Economic Stimulus project added to the program from the "On-Shelf 

List" in anticipation of receiving Economic Stimulus funding.

District 1 thru 3 Resurfacing 15671 

thru 15673

O.S. April 7, 2009 March 3, 2009 Economic Stimulus projects added to the program from the "On-Shelf 

List" in anticipation of receiving Economic Stimulus funding.

Portsmouth 15304 March 3, 2009 March 17, 2009 Additional time is needed to coordinate design issues and complete the 

contract documents.

Bedford - Manchester - 

Londonderry 11512I

O.S. March 17, 2009 March 17, 2009 Economic Stimulus project added to the program from the "On-Shelf 

List" in anticipation of receiving Economic Stimulus funding.

Statewide Crack Seal 15295 & 

15295A

O.S. March 17, 2009 March 17, 2009 Specific project added from the annual Federal Resurfacing Program 

(FRP) to provide preventative maintenance on NH 11 & NH 49.

District 4 thru 6 Resurfacing 15674 

thru 15676

O.S. April 7, 2009 April 14, 2009 Economic Stimulus projects added to the program from the "On-Shelf 

List" in anticipation of receiving Economic Stimulus funding.

New London-Grantham 15643 O.S. April 7, 2009 April 14, 2009 Economic Stimulus project added to the program from the "On-Shelf 

List" in anticipation of receiving Economic Stimulus funding.

Campton 15647 O.S. June 2, 2009 April 14, 2009 Economic Stimulus project added to the program from the "On-Shelf 

List" in anticipation of receiving Economic Stimulus funding.

Northfield-Sanbornton 15646 O.S. April 21, 2009 April 21, 2009 Economic Stimulus project added to the program from the "On-Shelf 

List" in anticipation of receiving Economic Stimulus funding.

New Hampton-Ashland 15651 O.S. May 12, 2009 April 21, 2009 Economic Stimulus project added to the program from the "On-Shelf 

List" in anticipation of receiving Economic Stimulus funding.

Concord 15645 O.S. March 31, 2009 April 28, 2009 Economic Stimulus project added to the program from the "On-Shelf 

List" in anticipation of receiving Economic Stimulus funding.

Concord 15644 O.S. April 28, 2009 April 28, 2009 Economic Stimulus project added to the program from the "On-Shelf 

List" in anticipation of receiving Economic Stimulus funding.

Portsmouth 15648 O.S. May 19, 2009 May 19, 2009 Economic Stimulus project added to the program from the "On-Shelf 

List" in anticipation of receiving Economic Stimulus funding.

Bedford - Manchester - 

Londonderry 11512J

O.S. May 26, 2009 May 26, 2009 Economic Stimulus project added to the program from the "On-Shelf 

List" in anticipation of receiving Economic Stimulus funding.

Woodstock-Lincoln 15649 O.S. March 17, 2009 June 9, 2009 Economic Stimulus project added to the program from the "On-Shelf 

List" in anticipation of receiving Economic Stimulus funding.

ADVERTISEMENT SCHEDULE CHANGES  FEBRUARY 2009 - JANUARY 2010)*

* Municipally Managed and "On-shelf" projects are not included in the above list.

AdChanges_2-26-09.xls
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Sanbornton-New Hampton 15650 O.S. June 9, 2009 June 9, 2009 Economic Stimulus project added to the program from the "On-Shelf 

List" in anticipation of receiving Economic Stimulus funding.

New Hampton-Thornton 14567N -------------------- July 7, 2009 Specific project added from the Underground Fuel Tank Replacment 

Program to remove and replace underground storage tanks at Patrol 

Sheds.

Tamworth-Twin Mountain 14567M -------------------- July 7, 2009 Specific project added from the Underground Fuel Tank Replacment 

Program to remove and replace underground storage tanks at Patrol 

Sheds.

Manchester 14048 August 18, 2009 August 3, 2010 Additional time is needed to address community issues and for project 

development.

Epsom 15266 O.S. September 8, 2009 September 8, 2009 Bridge Replacement project added to the program from the "On-Shelf 

List" and funded with Emergency Relief (ER) funds.

Manchester 14605 O.S. May 21, 2009 October 6, 2009 Economic Stimulus project added to the FY10 program from the "On-

Shelf List" in anticipation of receiving Economic Stimulus funding.

Bartlett-Gorham 13857 O.S. June 16, 2009 October 6, 2009 Economic Stimulus project added to the FY10 program from the "On-

Shelf List" in anticipation of receiving Economic Stimulus funding.

Exeter-Hampton 14922 O.S. May 5, 2009 November 17, 2009 Economic Stimulus project added to the FY10 program from the "On-

Shelf List" in anticipation of receiving Economic Stimulus funding.

* Municipally Managed and "On-shelf" projects are not included in the above list.

AdChanges_2-26-09.xls



 
NH Department of Transportation            February 25, 2009 

Economic Stimulus Highway & Bridge Projects 2009 
Anticipated Total $130 Million 

Project Description                 Estimate Ad Date   Complete 
 
Contract Award first 120 days, by June 16, 2009  $45.3 Million minimum 

 
Selected Projects  
 
Epping-Exeter, 14923, NH 101 structural overlay      $9.5 M    2/19/09 2009 
Salem-Manchester, 13933G, I-93, NB Mainline (Windham)            $31.0 M     2/24/09 2012 
New London, 15652, I-89 from exit 11 to exit 12A      $4.7 M    3/03/09 2010     sub total 
District Resurfacing, Dist. 1, 15671, Dist. 2, 15672, & Dist. 3, 15673 $9.0 M    3/03/09 2009 $54.2 M 
Bedford-Manchester, 11512I, MAAR widen FE Everett Turnpike            $12.7 M    3/17/09 2010 
District Resurfacing, Dist. 4, 15674, Dist. 5, 15674, & Dist. 6, 15676 $9.0 M    4/14/09 2009 
Campton, 15647, I-93 from exit 26 to exit 29     $1.1 M    4/14/09 2009 
New London-Grantham, 15643, I-89 from exit 12A to exit 13  $1.1 M    4/14/09 2009 
Northfield-Sanbornton, 15646, I-93 from exit 19 to exit 22     $3.3 M    4/21/09 2009 
New Hampton-Ashland, 15651, I-93 from exit 23 to exit 24  $3.0 M    4/21/09 2010 
Concord, 15645, I-93 from exit 14 to exit 17    $5.2 M    4/28/09 2010 
Concord, 15644, I-393       $0.8 M    4/28/09 2009 
Portsmouth, 15648, I-95 Traffic Circle to Piscataqua River Bridge    $2.5 M    5/19/09 2010 
Bedford-Manchester, 11512J, MAAR Earthwork West side  $8.2 M    5/26/09 2010 
Woodstock-Lincoln, 15649 I-93 from exit 30 to exit 32   $7.6 M    6/09/09  2010 
Sanbornton-New Hampton, 15650, I-93 from exit 22 to exit 23  $3.5 M    6/09/09 2010 
Manchester, 14605, I-93 from exit 7 to Merrimack River   $4.6 M   10/6/09 2010 
        Sub Total      $116.8 M 
Municipal State Aid Highway/Bridge Projects              $11.0 M 
Transportation Enhancement (TE) Projects (Local or State)              $3.9 M 

          ECONOMIC STIMULUS TOTAL        $131.7 M    
   

Redistribution after 120 days or after 1 year. 
 
Highway/Bridge Projects 
Salem-Manchester, 13933F, I-93 Brookdale Rd. bridge replacement   $6.0 M   7/07/09  
Lebanon, NH-Hartford, VT, 14957A, US 4 advance detour bridge    $4.5 M     4/14/09 bridge 
Lebanon, 11700, I-89 Exit 20      $20.0 M    7/07/09 Partial if needed 
Madison Conway, 11339J, U, T, Conway Bypass S Segment  $59.0 M    9/01/09  
Dover, 13042, NH 9 Bridge Replacement       $4.7 M     7/14/09 bridge 
             Sub Total    $94.2 M 
Resurfacing/Pavement Reconstruction & Other Projects 
Salem-Manchester, 10418Z, I-93, ITS deployment –Request for Proposal   $7.0 M    5/05/09 RFP  
Manchester-Concord, 14510Z, I-93 Fiber Optic      $6.8 M    7/07/09  
Exeter-Hampton, 14922, NH 101 structural overlay     $7.5 M  11/17/09 
Bartlett-Gorham, 13857, NH 16 Guardrail replacement      $1.2 M  12/01/09 
Seabrook-Portsmouth, 11151E, I-95 ITS deployment -RFP       $4.0 M    7/07/09 RFP  
Bartlett-Gorham, 13857A, NH 16 Guardrail replacement     $2.0 M  11/10/09 
            Sub Total      $28.5 M 
                            TOTAL REDISTRIBUTION  $122.7 M 

 

        GRAND TOTAL:   $254.4 M 
 
Projects02242009.doc       
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Fiscal Year

2009

SPAULDING TPK, EXIT 11 & 12 (NH 125) 
BRIDGE - 157/110,  AND 2ND BARREL  - 
PHASE 2

BAGDAD ROAD, BRIDGE PAINTING OVER US 4
- 114/128 (Bet BRPI & BRPPI-6601)

NH 101, MAINTENANCE BRIDGE PAINTING 
OVER TIDE MILL CREEK - 207/094 (Bet BRPI & 
BRPPI-6601)

NH 111, LANDSCAPING (Parent = Win-Sal 
10075)

I-89, FROM A PAVEMENTJOINT NORTH OF 
EXIT 13 (MM: 43.6) NORTH 7.2 MILES TO A 
JOINT NORTH OF EXIT 15 (MM:50.8); 3/4" 
LEVEL AND 1" FULL WIDTH OVERLAY [Parent 
= IPPP*3927, GRR*785, BRPPI*6601]

NH 28, INTERSECTION IMPROVEMENT @ NH 
102 [Municipal Urban Project]

MAIN STREET, PEDESTRIAN IMPROVEMENTS 
AND IMPLEMENTATION OF PROJECTS AND 
RECOMMENDATIONS DEVELOPED THROUGH 
LITTLETON - PHASE I, TCSP PROJECT TO 
INCLUDE ROADWAY RECONSTRUCTION 
(Parent = Statewide TCSP)

Project Description
Target 
Ad Date

Approx. 
Contract Amt.

Federal 
Dollars

ROCHESTER
 10620K
  
   

DURHAM
 14889
  X-A000(751)
   

HAMPTON
 14915
  X-A000(752)
   

WINDHAM - SALEM
 10075K
  X-A000(408)
   

GRANTHAM - ENFIELD
 15382
  X-A000(727)
   

DERRY
 13249
  MGS-STP-X-5119(007)
   

LITTLETON
 13861
  X-A000(046)
   Municipal Managed !

Project Name / Number

First Quarter Total

October Monthly Total

November Monthly Total

December Monthly Total

 $17,197,100

 $294,000

 $249,900

 $151,500

 $5,520,500

 $1,075,100

 $415,900

 $0

 $235,200

 $199,900

 $121,200

 $4,779,200

 $961,000

 $281,200

04-Nov-08

18-Nov-08

25-Nov-08

25-Nov-08

09-Dec-08

16-Dec-08

02-Jan-09

 $0

 $17,892,500

 $6,595,600

 $0

 $556,300

 $5,740,200

 $24,488,100  $6,296,500

NH DEPARTMENT OF TRANSPORTATION * DIVISION OF PROJECT DEVELOPMENT

ADVERTISING SCHEDULE

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

October 2008 

November 2008 

December 2008 

January 2009 

Contact Person: Bob Landry, phone 271-3725

Contact Person: Jerry Zoller, phone 271-2731

Contact Person: Jerry Zoller, phone 271-2731

Contact Person: Pete Stamnas, phone 271-3909

Contact Person: David Smith, phone 271-7421

Contact Person: Alex Vogt, phone 271-2230

Contact Person: James Marshall, phone 271-6472
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Fiscal Year

2009

I-89, EXIT 12, DESIGN & CONSTRUCTION OF 
AN EXPANSION OF A PARK-N-RIDE TO 
FACILITATE NEW BUS SERVICE

SPAULDING TPK, CONSTRUCTION OF 2nd 
BARREL THROUGH EXIT 13 - PHASE 2 - 
139/094

NH 118, PAVEMENT REHABILITATION FROM A 
PAVING JOINT 2000 FT NORTH OF THE 
CANAAN / DORCHESTER T/L TO NORTH 
DORCHESTER RD (2.5 MILES) [STATEWIDE 
SSRR - 4148]

NH 3A, PERMANENT RESTORATION FOR 
DAMAGE DUE TO MAY 2006 FLOOD EVENT; 
DRAINAGE REPAIRS (MAY 2006 FLOOD)

RENOVATE THE HISTORIC B&M RAILROAD 
STATION 319 IN DOWNTOWN SOMERSWORTH
CREATING A PUBLICLY ACCESSIBLE 
HISTORIC AREA & MULTI-MODAL 
TRANSPORTATION FOCAL POINT IN THE 
DOWNTOWN (TE Program) [04-59TE]

NH 11 & US 4, BRIDGE REMOVAL NH 11 OVER
US 4 & ABANDONED RR - RECONFIGURATION 
TO AT-GRADE INTERSECTION

I-93, NH 11, NH 25, NH 104, CULVERT 
REPLACEMENT/REHABILITATION & DRAINAGE 
REPAIRS (Annual Project) [Parent = 
CRDR*4157]

NH 63, NH 10, CULVERT 
REPLACEMENT/REHABILITATION & DRAINAGE 
REPAIRS [Parent = CRDR*4157]

VARIOUS, RESURFACING OF VARIOUS 
ROUTES & OTHER RELATED WORK (Annual 
Betterment Resurfacing [BET-RES*])

VARIOUS, RESURFACING OF VARIOUS 
ROUTES & OTHER RELATED WORK (Annual 
Betterment Resurfacing [BET-RES*])

Project Description
Target 
Ad Date

Approx. 
Contract Amt.

Federal 
Dollars

NEW LONDON
 14884
  
   

ROCHESTER
 10620H
  
   

DORCHESTER
 15503
  X-A000(753)
   

HOOKSETT
 14695A
  
   

SOMERSWORTH
 14419
  X-A000(359)
   Municipal Managed, City Will Advertise!

ANDOVER
 14169
  X-A000(219)
   

ASHLAND, ALEXANDRIA, NEW LONDON
& MEREDITH
 15580
  X-A000(796)
   

CHESTERFIELD, GILSUM
 15581
  X-A000(797)
   

DISTRICT 1
 15561
  
   

DISTRICT 2
 15562
  
   

Project Name / Number

January Monthly Total

 $295,900

 $22,843,800

 $1,344,000

 $356,600

 $298,700

 $3,131,200

 $502,300

 $184,800

 $1,819,800

 $2,642,800

 $0

 $0

 $1,075,200

 $0

 $206,100

 $2,505,000

 $401,900

 $147,800

 $0

 $0

06-Jan-09

13-Jan-09

27-Jan-09

27-Jan-09

27-Jan-09

03-Feb-09

03-Feb-09

03-Feb-09

03-Feb-09

03-Feb-09

 $25,554,900  $1,562,500

low-bid

low-bid

low-bid

low-bid

low-bid

January 2009 

February 2009 

Contact Person: James Marshall, phone 271-6472

Contact Person: Bob Landry, phone 271-3725

Contact Person: Craig Green, phone 271-2784

Contact Person: David Smith, phone 271-7421

Contact Person: Tom Jameson, phone 271-3344

Contact Person: Bob Landry, phone 271-3725

Contact Person: Craig Green, phone 271-2784

Contact Person: Craig Green, phone 271-2784

Contact Person: Eric Thibodeau, phone 271-3151

Contact Person: Eric Thibodeau, phone 271-3151
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Fiscal Year

2009

VARIOUS, RESURFACING OF VARIOUS 
ROUTES & OTHER RELATED WORK (Annual 
Betterment Resurfacing [BET-RES*])

VARIOUS, RESURFACING OF VARIOUS 
ROUTES & OTHER RELATED WORK (Annual 
Betterment Resurfacing [BET-RES*])

VARIOUS, RESURFACING OF VARIOUS 
ROUTES & OTHER RELATED WORK (Annual 
Betterment Resurfacing [BET-RES*])

VARIOUS, RESURFACING OF VARIOUS 
ROUTES & OTHER RELATED WORK (Annual 
Betterment Resurfacing [BET-RES*])

US 3, US 302 & NH 16, RESURFACING: PAVE 
WITH 1 1/2' OVERLAY [Statewide Federal 
Resurfacing Program] [PRRCS*452 & 
BRPPI*6601]

I-89, EXIT 5 TO 7 LEVEL AND OVERLAY FULL 
WIDTH [Parent = IPPP*3927 & BRPPI*6601]

ROCKINGHAM RECREATIONAL TRAIL, 
IMPROVEMENTS TO DEVELOP FORMER 
MANCHESTER & PORTSMOUTH BRANCH 
RAILROAD FOR BICYCLES & PEDESTRIAN 
ACCESS FROM TARRYTOWN RD SOUTH TO 
LAKE MASSABESIC. ALSO INCLUDES 
CONSTRUCTION OF A PEDESTRIAN CULVERT 
AT PEABODY AVE (TE Program) [04-32TE]

TURNPIKE, TOLL PLAZA CANOPY PAINTING 
[TRR Program]

TURNPIKE, CENTRAL TURNPIKE RESURFACING
FY 2010

EASTERN TURNPIKE, RESURFACING FISCAL 
YEAR 2010

AIRPORT ACCESS ROAD, CONSTRUCT US 3, 
RAMPS H AND J, AND AIRPORT ACCESS 
ROAD BRIDGE OVER US 3 (Parent = Bed-Man-
Lon-Mer 11512)

Project Description
Target 
Ad Date

Approx. 
Contract Amt.

Federal 
Dollars

DISTRICT 3
 15563
  
   

DISTRICT 4
 15564
  
   

DISTRICT 5
 15565
  
   

DISTRICT 6
 15566
  
   

DISTRICT ONE
 15460
  X-A000(745)
   

HOPKINTON
 15298
  X-A000(683)
   

MANCHESTER
 14411
  X-A000(351)
   Municipal Managed !

MERRIMACK - HOOKSETT
 14509
  
   

NASHUA - HOOKSETT
 15377
  
   

PORTSMOUTH - DOVER - FARMINGTON
 15378
  
   

BEDFORD - MANCHESTER - 
LONDONDERRY - MERRIMACK
 11512F
  A000(256)
   

Project Name / Number

 $2,082,300

 $1,920,200

 $1,736,800

 $1,627,800

 $6,041,500

 $3,335,900

 $380,500

 $474,200

 $2,024,200

 $1,961,800

 $15,306,100

 $0

 $0

 $0

 $0

 $5,026,000

 $3,079,500

 $304,400

 $0

 $0

 $0

 $15,273,500

03-Feb-09

03-Feb-09

03-Feb-09

03-Feb-09

10-Feb-09

10-Feb-09

10-Feb-09

10-Feb-09

10-Feb-09

10-Feb-09

17-Feb-09

low-bid

February 2009 
Contact Person: Eric Thibodeau, phone 271-3151

Contact Person: Eric Thibodeau, phone 271-3151

Contact Person: Eric Thibodeau, phone 271-3151

Contact Person: Eric Thibodeau, phone 271-3151

Contact Person: David Smith, phone 271-7421

Contact Person: David Smith, phone 271-7421

Contact Person: Tom Jameson, phone 271-3344

Contact Person: Jerry Zoller, phone 271-2731

Contact Person: Nasser Yari, phone 485-3806

Contact Person: Nasser Yari, phone 485-3806

Contact Person: Alex Vogt, phone 271-2230
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2009

NH 11 & 11C INTERSECTION, THIS PROJECT 
WILL DEMOLISH THE OLD GILFORD 
WAREHOUSE BUILDINGS LOCATED ON NE 
CORNER OF THE INTERSECTION

NH 10, LEVEL AND OVERLAY THE ROADWAY
FROM THE LEBANON COMPACT NORTH TO 
THE HANOVER COMPACT [Statewide Federal 
Resurfacing Program] [Parent = PRRCS*452]

I-93, NB NON MEDIAN SIDE & SB MEDIAN SIDE 
ROCK CUT 004R MAINTAIN & REPLACE EXIST 
MECHANICAL ROCK STABILIZATION 
MEASURES

NH 101, 3 1/2" PAVEMENT OVERLAY FROM 
EXIT 6 IN EPPING TO SQUAMSCOTT RIVER 
BRIDGE IN EXETER [Statewide Federal 
Resurfacing Program] [Parent = PRRCS*452 & 
BRPPI*6601] [ESP]

I-93, EXIT 3 AREA, NB MAINLINE 
CONSTRUCTION FROM SALEM TOWN LINE TO 
MILE MARKER 6.3, INCLUDING INTERIM 
TRANSITIONS, AND APPROXIMATELY 3700 I.f.
OF  SB MAINLINE RECONSTRUCTION NORTH 
OF EXIT 3 (WINDHAM) [Parent = Sal-Man 
13933*] [ESP]

VARIOUS ROUTES, RESURFACING & OTHER 
RELATED WORK [ESP]

VARIOUS ROUTES, RESURFACING & OTHER 
RELATED WORK [ESP]

VARIOUS ROUTES, RESURFACING & OTHER 
RELATED WORK [ESP]

NH 103 & NH 127, RESTORE COVERED RR 
BRIDGE NEAR THE INTERSECTION FOR WALK 
THROUGH MUSEUM IN THE VILLAGE OF 
CONTOOCOOK (TE Program)  [Part of 00-17TE]

I-89, EXIT 11 NORTH TO EXIT 12A, 1.5" FULL 
WIDTH INLAY (4.9 MILES) [PARENT = 
IPPP*3927& BRRPI*6601] [ESP]

Project Description
Target 
Ad Date

Approx. 
Contract Amt.

Federal 
Dollars

GILFORD
 15583
  
   

LEBANON - HANOVER
 14340
  X-A000(310)
   

WOODSTOCK
 14773
  X-A000(508)
   

EPPING - EXETER
 14923
  X-A000(620)
   *** Economic Stimulus Program ***

SALEM TO MANCHESTER
 13933G
  A000(127)
   *** Economic Stimulus Program ***

DISTRICT 1
 15671
  X-A000(871)
   *** Economic Stimulus Program ***

DISTRICT 2
 15672
  X-A000(872)
   *** Economic Stimulus Program ***

DISTRICT 3
 15673
  X-A000(873)
   *** Economic Stimulus Program ***

HOPKINTON
 13483A
  STP-TE-X-000S(450)
   Municipal Managed, Town Will 
Advertise!

NEW LONDON
 15652
  X-A000(846)
   *** Economic Stimulus Program ***

Project Name / Number

February Monthly Total

 $43,500

 $1,167,000

 $1,495,700

 $8,822,600

 $31,621,400

 $2,949,000

 $3,002,200

 $3,030,100

 $136,300

 $6,894,500

 $0

 $933,600

 $1,346,200

 $8,822,600

 $31,557,600

 $2,949,000

 $3,002,200

 $3,030,100

 $109,000

 $6,894,500

17-Feb-09

17-Feb-09

17-Feb-09

19-Feb-09

24-Feb-09

03-Mar-09

03-Mar-09

03-Mar-09

03-Mar-09

03-Mar-09

 $88,322,400  $69,398,100

February 2009 

March 2009 

Contact Person: Dave Rodrigue, phone 524-6667

Contact Person: David Smith, phone 271-7421

Contact Person: David Smith, phone 271-7421

Contact Person: David Smith, phone 271-7421

Contact Person: Pete Stamnas, phone 271-3909

Contact Person: Eric Thibodeau, phone 271-3151

Contact Person: Eric Thibodeau, phone 271-3151

Contact Person: Eric Thibodeau, phone 271-3151

Contact Person: Tom Jameson, phone 271-3344

Contact Person: David Smith, phone 271-7421
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2009

I-393, EXIT 1, RAMPS O&P. REPLACE EXISTING
FAILED 36" CULVERT UNDER RAMPS WITH 
NEW CULVERT [Parent = CRDR*4157]

I-93, UPDATE SIGNING FROM EXIT 31 TO 
VERMONT BORDER EXCLUDING FRANCONIA 
NOTCH PARKWAY SIGNING. THIS WORK WILL
INCLUDE ALL INTERCHANGES AND 
APPROACHES TO THE LIMITS OF THE 
JUNCTION SIGNS [Update Signing On State 
System] [Parent = USSS*2735]

AIRPORT ACCESS ROAD, WIDEN FE EVERETT 
TURNPIKE (Parent = Bed-Man-Lon-Mer 11512) 
[ESP]

I-95, CULVERT LINING UNDER I-95

NH 11 & NH 49, CRACK SEAL:  STATE 
NUMBERED ROUTES INCLUDED IN THE 2003 
FRP; ALSO NH 11 (ANDOVER-FRANKLIN & 
FRANKLIN); NH 49 (CAMPTON-WATERVILLE 
VALLEY) [Statewide Federal Resurfacing 
Program] [Parent = PRRCS*452]

US 1, US 4, NH 9/11/25/28/114/125, CRACK 
SEAL SOUTHERN STATE NUMBERED ROUTES 
INCLUDED IN THE '03 FRP; ALSO NH11 
(ANDOVER-FRANKLIN) (STATEWIDE FEDERAL
RESURFACING PROGRAM) [PARENT = 
PRRCS*452]

NORTH MAIN ST, KING ST SIDEWALK 
CONNECTOR:  CONSTRUCT SIDEWALKS 
ALONG NORTH MAIN ST FROM EXISTING 
SIDEWALK TO INTERSECTION OF US 3/4 & 
FROM  US 3/4 INTERSECTION TO RIVER RD 
CONNECTING WITH EXISTING SIDEWALK ON 
KING ST.  PROVIDE PED WALK SIGNAL AND 
CROSS WALKS AT US 3/4 INTERSECTION (TE 
Program) [04-06TE]

ASHUELOT RAIL TRAIL, ASHUELOT RAIL 
TRAIL IMPROVEMENT - IMPROVE 13,000' OF 
RAIL TRAIL BY IMPROVING EXISTING RR BED 
TO A CRUSHED GRANITE HARD PACK 
SURFACE.  INSTALL BIKE STORAGE FACILITY 
AT TOWN-OWNED TRAILHEAD PARKING 
AREA NEAR CRESSON COVERED BRIDGE (TE 
Program) [04-61TE]

Project Description
Target 
Ad Date

Approx. 
Contract Amt.

Federal 
Dollars

CONCORD
 15613
  X-A000(816)
   

WOODSTOCK - LITTLETON
 14246
  X-A000(252)
   

BEDFORD - MANCHESTER - 
LONDONDERRY - MERRIMACK
 11512I
  A000(258)
   *** Economic Stimulus Program ***

PORTSMOUTH
 15304
  
   

STATEWIDE CRACK SEAL
 15295
  X-A000(682)
   

STATEWIDE CRACK SEALING
 15295A
  X-A000(883)
   

BOSCAWEN
 14402
  X-A000(342)
   Municipal Managed, Town Will 
Advertise!

SWANZEY
 14421
  X-A000(361)
   Municipal Managed, Town Will 
Advertise!

Project Name / Number

 $136,500

 $413,800

 $12,216,500

 $1,350,000

 $689,100

 $495,000

 $414,900

 $79,600

 $136,500

 $413,800

 $12,216,500

 $0

 $551,300

 $396,000

 $321,200

 $63,700

10-Mar-09

10-Mar-09

17-Mar-09

17-Mar-09

17-Mar-09

17-Mar-09

19-Mar-09

20-Mar-09

March 2009 
Contact Person: David Smith, phone 271-7421

Contact Person: Subramanian Sharma, phone 271-2291

Contact Person: Alex Vogt, phone 271-2230

Contact Person: Nasser Yari, phone 485-3806

Contact Person: David Smith, phone 271-7421

Contact Person: David Smith, phone 271-7421

Contact Person: Tom Jameson, phone 271-3344

Contact Person: Tom Jameson, phone 271-3344
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NH 11 / NH 114, CROCKETT'S CORNER, TO 
IMPROVE THE SAFETY OF THE INTERSECTION 
(HSIP*6767)

NH 11, LEVEL & 1 1/2" OVERLAY FROM I-89 
SB RAMPS IN NEW LONDON EAST APPROX 
5.0 MILES TO WILMOT / ANDOVER T/L 
[Statewide Federal Resurfacing Program] 
[Parent = PRRCS*452 & BRPPI*6601]

I-93, REPLACING EXISTING MEDIAN 
GUARDRAIL WITH CONCRETE BARRIER

LOUDON RD / PEMBROKE RD / OLD TPK RD, 
CONSTRUCT COMBINATION OF SIDEWALKS & 
BIKE PATHS ALONG WITH CURBING, 
DRAINAGE (CMAQ Program) [02-03CM]

WINNIPESAUKEE RIVER TRAIL PHASE 2:  
CONSTRUCT TRAIL FROM PARK STREET IN 
NORTHFIELD THROUGH TILTON AND CROSS 
OVER OF NH 140 IN TILTON AND THROUGH 
THE CORRIDOR TO THE BELMONT T/L (TE 
Program) [02-22TE]

LACONIA - OPECHEE - WINNISQUAM (WOW) 
TRAIL PHASE 1 - CONSTRUCT 7040' 
(Segments 7-10) SHARED USE PATH FOR 
BICYCLES & PEDESTRIANS IN RAILROAD 
CORRIDOR FROM MAIN ST (Laconia) TO ELM 
ST (Lakeport) (Phase I:  Laconia - Opechee - 
Winnisquam, Part of Winnipesaukee - Opechee
- Winnisquam (WOW) Trail, 9 Miles ) (TE 
Program) [04-28TE]

NH 111, PAVEMENT REHABILITATION FROM 
AUTUMN WOODS RD TO 
ATKINSON/HAMPSTEAD T/L (2.4 MILES)  
(SSRR - 4148)

VARIOUS, VILLAGE PEDESTRIAN 
IMPROVEMENTS:  RECONSTRUCT APPROX. 
2,800' OF ROADSIDE IN THE VILLAGE TO 
RESTORE DEFINITION OF PEDESTRIAN 
ACCESS BY WAY OF SIDEWALKS AND 
CROSSWALKS.  RECONSTRUCT SIDEWALKS, 
DELINEATION OF ROADWAY AND PARKING 
WITH GRANITE CURBING.  IMPROVE 
ROADSIDE DRAINAGE & ENHANCE ENHANCE 
AESTHETICS OF STREETSCAPE (TE Program) 
[04-04TE]

Project Description
Target 
Ad Date

Approx. 
Contract Amt.

Federal 
Dollars

NEW LONDON
 14451A
  X-A000(730)
   One Contract With 14451

NEW LONDON - WILMOT
 14451
  X-A000(389)
   One Contract With 14451A

BOW
 15383
  
   

CONCORD
 13860
  X-A000(085)
   Municipal Managed, City Will Advertise!

FRANKLIN - NORTHFIELD - TILTON
 13890
  X-A000(091)
   Municipal Managed, Town Will 
Advertise!

LACONIA
 14409
  X-A000(349)
   Municipal Managed, City Will Advertise!

SALEM - ATKINSON
 15504
  X-A000(754)
   

BENNINGTON
 14401
  X-A000(341)
   Municipal Managed

Project Name / Number

 $900,000

 $2,696,800

 $2,250,000

 $161,100

 $368,300

 $589,600

 $1,800,000

 $500,500

 $810,000

 $2,157,400

 $0

 $128,900

 $294,600

 $442,200

 $1,440,000

 $400,400

24-Mar-09

24-Mar-09

24-Mar-09

24-Mar-09

24-Mar-09

24-Mar-09

24-Mar-09

25-Mar-09

March 2009 
Contact Person: James Marshall, phone 271-6472

Contact Person: David Smith, phone 271-7421

Contact Person: Craig Green, phone 271-2784

Contact Person: Tom Jameson, phone 271-3344

Contact Person: Tom Jameson, phone 271-3344

Contact Person: Tom Jameson, phone 271-3344

Contact Person: David Smith, phone 271-7421

Contact Person: Tom Jameson, phone 271-3344
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US 302, CORRECTION OF TRAFFIC & 
PEDESTRIAN SAFETY DEFICIENCIES; 
INCLUDING SIDEWALKS, CURBING, 
CROSSWALKS, SIGNING, & LIGHTING IN THE 
CENTER OF TOWN (TE Program) [98-77TE]

NH155 A / MAIN ST, NH 155A MAIN STREET 
IMPROVEMENTS - CONSTRUCT SIDEWALKS, 
MULTI-USE PATHS & BICYCLE SHOULDERS 
ALONG NH 155A FOR APPROXIMATELY 1.1 
MILES APPROACHING THE UNH CAMPUS AND 
DOWNTOWN DURHAM (TE Program) [04-13TE]

LAKE WINNISQUAM SCENIC TRAIL, 
CONSTRUCT A MULTI-USE TRAIL (Segments 9 
& 10 -  Approx 1.7 Miles) FROM US 3 TO THE 
TOWN BEACH ("Winnisquam Lake Trail" - 5.2 
Miles) (TE Program) [04-03TE]

SPAULDING TURNPIKE, SPAULDING TURNPIKE 
EXPANSION EXIT 11 TO 16, SMART WORK 
ZONE PACKAGE FOR CONSTRUCTION 
PROJECTS

I-93, I-93 NB AND SB; PAVEMENT 
REHABILITATION FROM EXIT 27 NORTH TO 
EXIT 28 (3.1 MILES) PARENT= IPPP*3927 & 
BRPPI*6601] [ESP]

NH 16, VILLAGE STREETSCAPE PROJECT:  
REDESIGN WORK INCLUDES SIDEWALK 
UPGRADES, CROSS WALKS, UTILITY 
RELOCATION, LANDSCAPING, LIGHTING, AND 
GATEWAY MARKERS (TE Program) [06-11TE]

VARIOUS ROUTES, RESURFACING & OTHER 
RELATED WORK [ESP]

VARIOUS ROUTES, RESURFACING & OTHER 
RELATED WORK [ESP]

VARIOUS ROUTES, RESURFACING & OTHER 
RELATED WORK [ESP]

Project Description
Target 
Ad Date

Approx. 
Contract Amt.

Federal 
Dollars

BETHLEHEM
 13087
  STP-TE-X-000S(328)
   Municipal Managed, Town Will 
Advertise!

DURHAM
 14405
  X-A000(345)
   Municipal Managed !

BELMONT
 14400
  X-A000(340)
   Municipal Managed, Town Will 
Advertise!

ROCHESTER
 10620M
  
   

CAMPTON
 15647
  X-A000(841)
   *** Economic Stimulus Program ***

CONWAY
 14821
  X-A000(549)
   Municipal Managed.

DISTRICT 4
 15674
  X-A000(874)
   *** Economic Stimulus Program ***

DISTRICT 5
 15675
  X-A000(875)
   *** Economic Stimulus Program ***

DISTRICT 6
 15676
  X-A000(876)
   *** Economic Stimulus Program ***

Project Name / Number

Second Quarter Total

March Monthly Total

 $31,500

 $649,900

 $255,100

 $900,000

 $1,237,500

 $487,800

 $2,700,000

 $2,700,000

 $2,700,000

 $25,200

 $519,900

 $204,100

 $0

 $1,237,500

 $324,800

 $2,700,000

 $2,700,000

 $2,700,000

31-Mar-09

01-Apr-09

07-Apr-09

07-Apr-09

14-Apr-09

14-Apr-09

14-Apr-09

14-Apr-09

14-Apr-09

 $41,105,300  $35,782,500

 $154,982,600  $106,743,100

March 2009 

April 2009 

Contact Person: Tom Jameson, phone 271-3344

Contact Person: Tom Jameson, phone 271-3344

Contact Person: Tom Jameson, phone 271-3344

Contact Person: Bob Landry, phone 271-3725

Contact Person: David Smith, phone 271-7421

Contact Person: Tom Jameson, phone 271-3344

Contact Person: Eric Thibodeau, phone 271-3151

Contact Person: Eric Thibodeau, phone 271-3151

Contact Person: Eric Thibodeau, phone 271-3151
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US  202 / NH 9, STONE ARCH BRIDGE 
PRESERVATION PROJECT TO MAKE 
ACCESSIBLE TO THE PUBLIC: NEW TOP 
SURFACE  FOR BRIDGE, STONE MASONRY, 
ETC. (TE Program) [02-25TE]

SOUTH STREET, SOUTH STREET 
IMPROVEMENT PROJECT:  CONSTRUCT THE 
PHASE 2 PORTION OF THE DOWNTOWN 
REVITALIZATION PLAN TO IMPROVE 
OVERALL SAFETY, PHYSICAL / ADA 
ACCESSIBILITY, FUNCTIONALITY, DESIGN 
AND GENERAL AESTHETIC OF THE 
INTERSECTION (TE Program) [06-28TE]

I-89, EXIT 12A NORTH TO EXIT 13, 
MICROSURFACING OF TW ONLY (7.3 MILES) 
[Parent = IPPP*3927 & BRPPI*6601] [ESP]

VARIOUS, INSTALL MILE MARKERS ON 
VARIOUS SECTIONS OF THE STATE 
MAINTAINED SYSTEM FOR EMERGENCY 
RESPONSE & INCIDENT MANAGEMENT 
STRATEGIES

NH 102, CONSTRUCT 4,000 LF OF 5' WIDE 
BITUMINOUS SIDEWALK ON ONE SIDE &  
CONSTRUCT 4,000 LF OF 4' WIDE BITUMINOUS
& BICYCLE LANE ON ONE SIDE:  LOCATED ON 
THE EAST SIDE OF NH 102 BETWEEN 
EVERGREEN DRIVE AND MEGAN DRIVE (TE 
Program) [02-27TE]

NH 175 / NH 175A, RECONSTRUCT 'Y' 
INTERSECTION INTO A 'T' INTERSECTION NEAR
THE HOLDERNESS SCHOOL (HSIP*6767)

I-93, EXIT 23 NORTH TO EXIT 24, 1" OVERLAY 
WITH .5" LEVEL (6.1 MILES) [PARENT = 
IPPP*3927 [ESP]

I-93, EXIT 19 NORTH TO EXIT 22, LEVEL .5" 
AND 1" OVERLAY (3.5 MILES) [PARENT = 
IPPP*3927 [ESP]

I-95, INTERCHANGE IMPROVEMENTS @ 
MARKET STREET

Project Description
Target 
Ad Date

Approx. 
Contract Amt.

Federal 
Dollars

HILLSBOROUGH
 13893
  X-A000(094)
   Municipal Managed, Town Will 
Advertise!

MILFORD
 14837
  X-A000(565)
   Municipal Managed

NEW LONDON - GRANTHAM
 15643
  X-A000(837)
   *** Economic Stimulus Program ***

STATEWIDE
 15617
  
   

HUDSON
 13894
  X-A000(095)
   Municipal Managed, Town Will 
Advertise!

HOLDERNESS
 15309
  X-A000(732)
   

NEW HAMPTON - ASHLAND
 15651
  X-A000(845)
   *** Economic Stimulus Program ***

NORTHFIELD - SANBORNTON
 15646
  X-A000(840)
   *** Economic Stimulus Program ***

PORTSMOUTH
 14368
  X-A000(334)
   Municipal Managed;  City Will Advertise

Project Name / Number

 $143,200

 $495,000

 $1,642,500

 $180,000

 $306,000

 $90,000

 $4,455,000

 $4,950,000

 $250,000

 $114,500

 $396,000

 $1,642,500

 $0

 $214,200

 $81,000

 $4,455,000

 $4,950,000

 $225,000

14-Apr-09

14-Apr-09

14-Apr-09

14-Apr-09

15-Apr-09

21-Apr-09

21-Apr-09

21-Apr-09

21-Apr-09

April 2009 
Contact Person: Tom Jameson, phone 271-3344

Contact Person: Tom Jameson, phone 271-3344

Contact Person: David Smith, phone 271-7421

Contact Person: Subramanian Sharma, phone 271-2291

Contact Person: Tom Jameson, phone 271-3344

Contact Person: Subramanian Sharma, phone 271-2291

Contact Person: David Smith, phone 271-7421

Contact Person: David Smith, phone 271-7421

Contact Person: Tom Jameson, phone 271-3344
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2009

NH 101, IMPROVEMENTS WITHIN THE VILLAGE
AREA TO ENHANCE PEDESTRIAN SAFETY 
THROUGH TRAFFIC CALMING [Section 115 - 
Designated Project NH027]

NH 101 / MAIN ST, PHASE 1: NH 101 
PEDESTRIAN IMPROVEMENTS - CONSTRUCT 
6,000' SIDEWALK ADJACENT TO  MAIN ST.   
PHASE 1:   PEDESTRIAN IMPROVEMENTS (TE 
Program) [04-11TE]

US 4, INTERIM SAFETY IMPROVEMENTS AT 
THE INTERSECTION OF GOODHUE RD & 
RAYMOND RD [Parent = 13957] (HSIP*6767)

I-393, NORTH MAIN STREET EAST TO NH9, 
MICROSURFACING OF TW ONLY (4.9 MILES) 
[Parent = IPPP*3927] [ESP]

I-93, EXIT 14 NORTH TO EXIT 17, 1.5" TW 
INLAY WITH 1.5" FULL WIDTH OVERLAY (6.1 
MILES) [Parent = IPPP*3927] [ESP]

SPAULDING TPK, CONSTRUCTION OF 2nd 
BARREL THROUGH EXIT 14 AND EXIT 15 - 
PHASE 3

I-93, I-95, F.E.E.T & SPAULDING TURNPIKE, 
RUMBLE STRIPS I-93 (MANCHESTER), I-95 
(HAMPTON-MA), F.E.E.T (BEDFORD & 
MERRIMACK) & SPAULDING TPK (ROCHESTER 
& DOVER) (HSIP*6767)

MAIN STREET, THOMPSON COVERED BRIDGE -
093/124; FIRE PROTECTION / DETECTION 
SYSTEM & IMPLEMENTATION OF SCOUR 
COUNTERMEASURES FOR THE CENTER PIER 
AND THE ABUTMENTS

NH 1B, REPLACEMENT OF CONCRETE PILE 
ENCASEMENT- 066/071 [BRPPI*6601]

REHABILITATE & PROVIDE FIRE PROTECTION 
FOR PIER AND WRIGHT'S COVERED RR 
BRIDGES (TE Program) [00-76TE] and [06-
40TE]

Project Description
Target 
Ad Date

Approx. 
Contract Amt.

Federal 
Dollars

DUBLIN
 14318
  X-A000(300)
   One Contract With 14319,  Municipal 
Managed, Town Will Advertise!

DUBLIN
 14319
  X-A000(301)
   One Contract With 14318, Municipal 
Managed, Town Will Advertise!

BOSCAWEN
 13957A
  X-A000(741)
   

CONCORD
 15644
  X-A000(838)
   *** Economic Stimulus Program ***

CONCORD
 15645
  X-A000(839)
   *** Economic Stimulus Program ***

ROCHESTER
 10620I
  
   

STATEWIDE
 15365
  X-A000(720)
   

SWANZEY
 14195
  X-A000(713)
   Municipal Managed.

NEW CASTLE - RYE
 15624
  X-A000(834)
   

NEWPORT
 13500
  STP-TE-X-000S(417)
   Municipal Managed, Town Will 
Advertise!

Project Name / Number

April Monthly Total

 $238,500

 $189,000

 $135,000

 $940,500

 $6,187,500

 $29,437,800

 $360,000

 $616,500

 $1,386,000

 $428,800

 $238,500

 $151,200

 $121,500

 $940,500

 $6,187,500

 $0

 $324,000

 $450,000

 $1,108,800

 $343,000

24-Apr-09

24-Apr-09

28-Apr-09

28-Apr-09

28-Apr-09

28-Apr-09

28-Apr-09

04-May-09

05-May-09

05-May-09

 $61,630,300  $30,427,700

April 2009 

May 2009 

Contact Person: Tom Jameson, phone 271-3344

Contact Person: Tom Jameson, phone 271-3344

Contact Person: Bob Landry, phone 271-3725

Contact Person: David Smith, phone 271-7421

Contact Person: David Smith, phone 271-7421

Contact Person: Bob Landry, phone 271-3725

Contact Person: David Smith, phone 271-7421

Contact Person: James Marshall, phone 271-6472

Contact Person: David Scott, phone 271-2731

Contact Person: Tom Jameson, phone 271-3344
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RIVER ROAD, ENCASE STEEL H-PILES OVER 
LOVEJOY BROOK - 062/042, OVER SACO 
RIVER OVERFLOW - 063/047, AND OVER 
SACO RIVER - 064/050 [PARENT= BRPPI 
*6601]

US 2, FULL RECONSTRUCTION, STARTING 
APPROX . 200 FT EAST OF VALLEY ROAD & 
PROCEEDING EAST 0.84 MILES (PE & ROW 
CHARGED TO 13602)

I-95, PORTSMOUTH TRAFFIC CIRCLE TO HIGH 
LEVEL BRIDGE, LEVEL AND 1.5" OVERLAY 
(1.6 MILES) [PARENT = IPPP*3927] [ESP]

AIRPORT ACCESS ROAD, EARTHWORK 
CONTRACT WEST OF THE MERRIMACK RIVER 
(Parent = Bed-Man-Lon-Mer 11512) [ESP]

NUDD ROAD, BRIDGE REHABILITATION, 
WHITTIER COVERED BRIDGE OVER 
BEARCAMP RIVER - 108/333

D.W. HIGHWAY, BRIDGE REHABILITATION 
OVER FEET NB ON-RAMP - 137/076 [TRR 
Program]

I-93, EXIT 22 NORTH TO EXIT 23, .5" LEVEL 
AND 1" OVERLAY (7.8 MILES) [PARENT = 
IPPP*3927 & BRPPI*6601] [ESP]

I-93, EXIT 30 TO EXIT 32, 2" FULL WIDTH 
INLAY (5.4 MILES) [PARENT = IPPP*3927 & 
BRPPI 6601] [ESP]

MAPLE ST, CONSTRUCT A SIDEWALK ALONG 
MAPLE STREET FROM US 4 TO THE 
INTERSECTION OF LARAMIE FARMS ACCESS 
ROAD PROVIDING CONNECTIVITY FROM THE 
NEIGHBORHOOD TO THE ENFIELD VILLAGE 
(TE Program) [04-16TE]

NH 101, INSTALLATION OF BARRIER 
PROTECTION SYSTEMS ALONG NARROW 
MEDIANS [HIGHWAY SAFETY IMPROVEMENT 
PROGRAM] (HSIP*6767)

Project Description
Target 
Ad Date

Approx. 
Contract Amt.

Federal 
Dollars

CONWAY
 15604
  X-A000(809)
   

RANDOLPH
 13602A
  X-A000(211)
   

PORTSMOUTH
 15648
  X-A000(842)
   *** Economic Stimulus Program ***

BEDFORD - MANCHESTER - 
LONDONDERRY - MERRIMACK
 11512J
  A000(390)
   *** Economic Stimulus Program ***

OSSIPEE
 15296A
  X-A000(717)
   Municipal Managed.

NASHUA
 13716
  
   

SANBORNTON - NEW HAMPTON
 15650
  X-A000(844)
   *** Economic Stimulus Program ***

WOODSTOCK - LINCOLN
 15649
  X-A000(843)
   *** Economic Stimulus Program ***

ENFIELD
 14406
  X-A000(346)
   Municipal Managed, Town Will 
Advertise!

AUBURN - CANDIA
 15614
  X-A000(818)
   

Project Name / Number

May Monthly Total

 $742,500

 $2,780,100

 $2,475,000

 $7,817,100

 $629,000

 $1,080,000

 $3,316,500

 $9,540,000

 $119,700

 $990,000

 $594,000

 $2,224,100

 $2,475,000

 $7,817,100

 $503,200

 $0

 $3,316,500

 $9,540,000

 $59,900

 $891,000

12-May-09

12-May-09

19-May-09

26-May-09

26-May-09

02-Jun-09

09-Jun-09

09-Jun-09

16-Jun-09

23-Jun-09

 $16,875,000  $15,515,200

May 2009 

June 2009 

Contact Person: David Scott, phone 271-2731

Contact Person: Bob Landry, phone 271-3725

Contact Person: David Smith, phone 271-7421

Contact Person: Alex Vogt, phone 271-2230

Contact Person: Nancy Mayville, phone 271-2107

Contact Person: Steve Liakos, phone 271-3921

Contact Person: David Smith, phone 271-7421

Contact Person: David Smith, phone 271-7421

Contact Person: Tom Jameson, phone 271-3344

Contact Person: Craig Green, phone 271-2784
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NH 104 & LAUNDROMAT RD, REMOVAL & 
REPLACEMENT OF UNDERGROUND STORAGE 
TANKS AND FACILITIES. NEW HAMPTON 
PATROL SHED (All PE under 14567)

US 302 & NH 16, REMOVE AND REPLACE 
UNDERGROUND STORAGE TANKS AND 
FACILITIES: TAMWORTH STATE POLICE 
BARRACKS - NH NH 16;  TWIN MTN PATROL 
SHED - US 302 (ALL PE UNDER 14567)

RIVERFRONT PATHWAY & TRANSPORTATION
MUSEUM, PHASE II: INCLUDES CONSTRUCTION
OF APPROXIMATELY 1,000' OF RIVERWALK 
ALONG THE AMMONOOSUC RIVER FROM THE 
SOUTH END OF THE PEDESTRIAN COVERED 
BR(PHASE I) TO COTTAGE STREET (RT 302) 
BR.(TE Program) [02-35TE]

ASH STREET (NH 130), ASH STREET/NH 130; 
CONSTRUCT NEW SIDEWALK OF 1820' 
EXTENDING FROM THE POST OFFICE TO 
APPRX THE INTERSECTION OF MAIN ST AND 
SILVER LAKE RD (TE Program) [00-40TE]

NH 113, PAVED SHOULDERS ON ROUTE 113 - 
CONSTRUCT 4' PAVED SHOULDERS ON BOTH 
SIDES OF NH113 STARTING IN TAMWORTH AT
THE FOUR CORNERS TO PROJECT S-2487 (0.6
MILES), CONTINUING AT THE SOUTH END OF 
PROJECT S-2487 TO JUST SOUTH OF 
SOUTHEN ENTRANCE TO THE TAMWORTH 
ELEMENTARY SCHOOL (800') (TE Program) 
[04-63TE]

GRAFTON DRIVE, TRADE PORT MULTI-USE 
PATH - CONSTRUCT A MULTI USE PATH 
ALONG GRAFTON DR BETWEEN NH AVENUE 
AND PORTSMOUTH TRANSPORTATION 
CENTER, AND BETWEEN PEASE GOLF 
COURSE AND AIRPORT RD (TE Program) [04-
54TE]

I-93, BRIDGE REDECKING OVER NH 9 / 
LOUDON ROAD - 163/106 [Parent = Bow-
Concord 13742]

Project Description
Target 
Ad Date

Approx. 
Contract Amt.

Federal 
Dollars

NEW HAMPTON - THORNTON
 14567N
  
   

TAMWORTH - TWIN MOUNTAIN
 14567M
  
   

LITTLETON
 13897
  X-A000(098)
   Municipal Managed, Town Will 
Advertise!

HOLLIS
 13488
  STP-TE-X-000S(430)
   Municipal Managed,Town Will 
Advertise!

TAMWORTH
 14423
  X-A000(363)
   

PORTSMOUTH
 14417
  X-A000(357)
   Municipal Managed !

CONCORD
 13742C
  
   

Project Name / Number

Third Quarter Total

June Monthly Total

July Monthly Total

 $720,000

 $720,000

 $178,700

 $115,200

 $72,200

 $405,000

 $2,160,000

 $0

 $0

 $143,000

 $92,200

 $57,700

 $324,000

 $0

07-Jul-09

07-Jul-09

14-Jul-09

17-Jul-09

04-Aug-09

11-Aug-09

25-Aug-09

 $15,046,200

 $1,733,900

 $13,807,400

 $235,200

 $93,551,500  $59,750,300

June 2009 

July 2009 

August 2009 

Contact Person: Bob Landry, phone 271-3725

Contact Person: Bob Landry, phone 271-3725

Contact Person: James Marshall, phone 271-6472

Contact Person: Tom Jameson, phone 271-3344

Contact Person: Tom Jameson, phone 271-3344

Contact Person: Tom Jameson, phone 271-3344

Contact Person: Donald Lyford, phone 271-2165
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Fiscal Year 2009 Total

DW HIGHWAY, CONSTRUCT SIDEWALKS 
ALONG DW HIGHWAY IN TOWN CENTER 
(WEST SIDE) TO FILL SEVERAL GAPS IN 
EXISTING SIDEWALK SYS. PROVIDE 
CROSSWALKS TO IMPROVEMENTS PLANNED 
FOR THE EAST SIDE (TE Program) [04-36TE]

NH 107, BRIDGE REPLACEMENT OVER GRIFFIN
BROOK - 160/110  [APRIL 2007 RAIN EVENT]

US 3, UPGRADE DRAINAGE & SIDEWALKS ON 
US 3 - UPGRADE 1200' OF SIDEWALKS, 
CURBING & SWALE.  UPGRADE 1600' 
DRAINAGE PIPE & INSTALL 17 NEW CATCH 
BASINS (TE Program) [04-66TE]

NH 108, CONSTRUCT 4' BIKE SHOULDERS 
FROM THE SOUTHERLY LIMIT OF PROJECT 
13107 IN NEWMARKET TO THE NEWFIELDS 
TOWN LINE (CMAQ Program) [02-25CM]

WOODBURY AVE / MARKET STREET, SIGNAL 
COORDINATION ALONG MARKET STREET 
FROM I-95 INTERCHANGE TO KEARSARGE 
WAY (CMAQ Program) [00-21CM]

NH 112, PAVEMENT REHABILITATION FROM 
JUST EAST OF OLIVERIAN BROOK TO THE 
LIVERMORE T/L (2.7 MILES) (Parent = 
Statewide EFH*444)

Project Description
Target 
Ad Date

Approx. 
Contract Amt.

Federal 
Dollars

MERRIMACK
 14413
  X-A000(353)
   Municipal Managed !

EPSOM
 15266
  X-A000(668)
   

WHITEFIELD
 14425
  X-A000(365)
   Municipal Managed !

NEWMARKET
 13878
  X-A000(078)
   Municipal Managed, Town Will 
Advertise!

PORTSMOUTH
 13516
  CM-X-5379(026)
   Municipal Managed, City Will Advertise!

WATERVILLE VALLEY - ALBANY
 15454
  X-A000(744)
   

Project Name / Number

Fourth Quarter Total

August Monthly Total

September Monthly Total

 $275,600

 $666,000

 $53,000

 $648,600

 $76,500

 $2,034,000

 $220,500

 $666,000

 $42,400

 $518,900

 $61,200

 $2,034,000

25-Aug-09

08-Sep-09

09-Sep-09

15-Sep-09

15-Sep-09

16-Sep-09

 $2,912,800

 $3,478,100

 $602,200

 $3,322,500

 $8,124,800

 $281,147,000

 $4,159,900

 $176,949,800

August 2009 

September 2009 

Contact Person: Tom Jameson, phone 271-3344

Contact Person: David Scott, phone 271-2731

Contact Person: Tom Jameson, phone 271-3344

Contact Person: Tom Jameson, phone 271-3344

Contact Person: Tom Jameson, phone 271-3344

Contact Person: Craig Green, phone 271-2784
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LEBANON, NH - HARTFORD, VT
 14957A
  A000(858)
   *** Economic Stimulus Program ***

HOPKINTON
 15658
  X-A000(856)
   

ASHLAND
 15659
  X-A000(857)
   

BOW - CONCORD
 15595
  X-A000(807)
   *** Economic Stimulus Program ***

NORTHFIELD
 15628
  X-A000(833)
   

PORTSMOUTH
 14376
  A000(337)
   

LEBANON
 11700
  IM-T-0891(177)
   *** Economic Stimulus Program ***

MANCHESTER TO CONCORD
 14510Z
  A000(456)
   *** Economic Stimulus Program ***

SALEM TO MANCHESTER
 13933F
  A000(126)
   *** Economic Stimulus Program ***

DOVER
 13042
  BRF-X-T-2220(001)
   *** Economic Stimulus Program ***

Project Name / Number

US 4, ADVANCE DETOUR BRIDGE FOR BRIDGE
REPLACEMENT OVER CONNECTICUT RIVER - 
058/127 [Parent=14957] [ESP]

NH 127, MAINTENANCE REPAINTING OVER 
SPILLWAY CHANNEL - 089/114 [Parent = 
BRPPI*6601]

I-93 NB & SB, MAINTENANCE REPAINTING 
OVER US 3 & NH 25 - 085/063 & 086/603 
[Parent = BRPPI*6601]

I-89 & I-93, REPLACE 3 BRIDGE MOUNTED 
OHSS & SIGNS, REPLACE 3 BRIDGE MOUNTED
SIGNS, I-93 CONCORD-REPLACE ONE 
ALUMINUM CANTILEVER STRUCTURE  [Update 
Signing On State System] [Parent = 
USSS*2735]

I-93, REPAIR/SLIPLINE 66" RCP UNDER I-93 AT 
MILE MARKER 52.79 NORTHBOUND. CULVERT 
REPLACEMENT/REHABILITATION & DRAINAGE 
REPAIRS (Annual Project) [Parent = 
CRDR*4157]

I-95, PAINT BRIDGE APPROACHES TO BRIDGE 
OVER PISCATAQUA RIVER - 258/128

I-89, RECONSTRUCTION OF THE 
INTERCHANGE & BRIDGES @ EXIT 20, 
INCLUDING APPROACHES ON NH 12A [ESP]

I-93, I-293, FEE TPK, INSTALLATION OF FIBER 
OPTIC CABLE AND CONDUIT FROM EXIT 13 IN 
CONCORD TO THE I-93 / I-293 JUNCTION IN 
MANCHESTER [ITS](Parent Project = Salem to 
Manchester 10418Z) [ESP]

I-93, BROOKDALE ROAD, BRIDGE 
REPLACEMENT & APPROACHES (Salem)

NH 9, REPLACE BRIDGE OVER B&M RAILROAD
- 109/106 [ESP]

Project Description

14-Apr-09

05-May-09

12-May-09

12-May-09

26-May-09

16-Jun-09

07-Jul-09

07-Jul-09

07-Jul-09

14-Jul-09

Target 
Ad Date

 $4,050,000

 $418,500

 $846,000

 $119,700

 $297,000

 $9,900,000

 $18,760,100

 $1,350,000

 $5,490,000

 $4,775,400

Approx. 
Contract Amt.

 $3,240,000

 $334,800

 $676,800

 $107,700

 $237,600

 $7,920,000

 $16,884,100

 $1,350,000

 $4,392,000

 $3,820,300

Federal 
Dollars

ON-SHELF PROJECTS

Fiscal Year  2009

Contact Person: Alex Vogt, phone 271-2230

Contact Person: Jerry Zoller, phone 271-2731

Contact Person: Jerry Zoller, phone 271-2731

Contact Person: Subramanian Sharma, phone 271-2291

Contact Person: David Smith, phone 271-7421

Contact Person: Jerry Zoller, phone 271-2731

Contact Person: Donald Lyford, phone 271-2165

Contact Person: Denise Markow, phone 271-6862

Contact Person: Pete Stamnas, phone 271-3909

Contact Person: Chris Waszczuk, phone 271-6675

On Shelf Projects Advertising are subject to availability of funding.
In addition these projects are subject to STIP Amendments to bring them into the current fiscal year.
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HAMPSTEAD - ATKINSON
 15663
  X-A000(859)
   

MANCHESTER - HOOKSETT
 14604
  X-A000(461)
   

MADISON - CONWAY
 11339J
  X-A000(023)
   *** Economic Stimulus Program ***

MADISON - CONWAY
 11339T
  X-A000(024)
   *** Economic Stimulus Program ***

MADISON - CONWAY
 11339U
  X-A000(025)
   *** Economic Stimulus Program ***

Project Name / Number

NH 111, SAFETY IMPROVEMENTS @ 
INTERSECTION OF WEST RD AND ISLAND 
POND RD.  HIGHWAY SAFETY IMPROVEMENT 
PROGRAM [PARENT=HSIP*6767]

I-93, MERRIMACK RIVER BRIDGES IN 
MANCHESTER NORTH 1 MI TO I-293 IN 
HOOKSETT; 4R WORK INCLUDING BRIDGE 
REHABILITATION @ MERRIMACK RIVER AND 
NH3A

NH 16, CONWAY BYPASS SOUTHERN 
SEGMENT, EARTHWORK PROJECT (Parent = 
Conway 11339B) [ESP]

CONWAY BYPASS, CONSTRUCT BRIDGES 
OVER PEQUAWKET BROOK, NH 113, PUDDING
POND & WOODLAND ROAD (Parent = Conway
11339B) [ESP]

CONWAY BYPASS- NH 16, SOUTHERN 
SEGMENT FINAL CONSTRUCTION, CONWAY 
BYPASS STA. 100+300-STA. 188+00 (Parent 
= Conway 11339B) [ESP]

Project Description

04-Aug-09

25-Aug-09

01-Sep-09

01-Sep-09

01-Sep-09

Target 
Ad Date

 $450,000

 $4,500,000

 $20,675,800

 $13,075,900

 $25,188,400

Approx. 
Contract Amt.

 $405,000

 $3,600,000

 $16,540,700

 $10,460,700

 $20,150,700

Federal 
Dollars

ON-SHELF PROJECTS

Fiscal Year  2009

On-Shelf Projects 2009 Total  $109,896,800  $90,120,400

Contact Person: Craig Green, phone 271-2784

Contact Person: David Smith, phone 271-7421

Contact Person: Donald Lyford, phone 271-2165

Contact Person: Donald Lyford, phone 271-2165

Contact Person: Donald Lyford, phone 271-2165

On Shelf Projects Advertising are subject to availability of funding.
In addition these projects are subject to STIP Amendments to bring them into the current fiscal year.
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Fiscal Year

2010

NH 111, SAFETY IMPROVEMENTS @ 
INTERSECTION OF WEST RD AND ISLAND 
POND RD.  HIGHWAY SAFETY IMPROVEMENT 
PROGRAM [PARENT=HSIP*6767]

WASHINGTON STREET, BRIDGE 
REHABILITATION OVER B&M RAILROAD - 
120/118

LINCOLN STREET, EXPAND EXISTING 
PASSENGER RAILROAD STATION PARKING 
AREA (PROJECT #10025A) FROM 78 TO 140 
PARKING SPACES (CMAQ Program) [02-13CM]

I-93, PAVEMENT REHABILITATION FROM EXIT 
7 NORTH 4 MILES TO THE MERRIMACK RIVER 
BRIDGE, PAVEMENT OVERLAY [Interstate 
Maintenance & Interstate Pavement 
Preservation Program] [Parent = IPPP*3927] 
[ESP]

TRAIN DEPOT, HUDSON CENTER TRAIN STOP 
DEPOT - RELOCATION AND RESTORATION OF 
FORMER HUDSON CENTER TRAIN DEPOT, 
WORCESTER, NASHUA, & PORTLAND 
RAILROAD BUILT IN 1873 (TE Program) [04-
25TE]

VARIOUS, TRAFFIC SIGNALS, EXPAND THE 
CLOSED LOOP SYSTEM TO INCLUDE THIRTY 
ADDITIONAL INTERSECTIONS (CMAQ Program)
[04-30CM]

TRUCKSTOP ELECTRIFICATION (CMAQ 
Program) [06-08CM]

CHESHIRE RAIL TRAIL, IMPROVE EXISTING 
TRAIL SURFACE AND REPAIR DRAINAGE 
FROM PITCHER STREET TO BRADFORD ROAD 
AND FROM BRADFORD ROAD TO 
WHITCOMB'S MILL ROAD.  ADD A TRAILHEAD 
AT WHITCOMB'S MILL ROAD (TE Program) [06-
20TE]

Project Description
Target 
Ad Date

Approx. 
Contract Amt.

Federal 
Dollars

HAMPSTEAD - ATKINSON
 15663
  X-A000(859)
   

DOVER
 13796
  X-A000(035)
   Municipal Managed !

EXETER
 13871
  X-A000(071)
   Municipal Managed, Town Will 
Advertise!

MANCHESTER
 14605
  X-A000(463)
   *** Economic Stimulus Program ***

HUDSON
 14408
  X-A000(348)
   Municipal Managed

NASHUA
 14432
  X-A000(372)
   Municipal Managed !

GREENLAND
 14813
  X-A000(541)
   

KEENE
 14834
  X-A000(562)
   Municipal Managed

Project Name / Number

 $450,000

 $360,000

 $112,500

 $4,140,000

 $228,600

 $1,800,000

 $745,500

 $59,000

 $405,000

 $288,000

 $90,000

 $4,140,000

 $171,500

 $1,440,000

 $596,500

 $47,100

04-Aug-09

06-Oct-09

06-Oct-09

06-Oct-09

13-Oct-09

20-Oct-09

27-Oct-09

27-Oct-09

NH DEPARTMENT OF TRANSPORTATION * DIVISION OF PROJECT DEVELOPMENT

ADVERTISING SCHEDULE

October 2009 
Contact Person: Craig Green, phone 271-2784

Contact Person: James Marshall, phone 271-6472

Contact Person: Tom Jameson, phone 271-3344

Contact Person: David Smith, phone 271-7421

Contact Person: Tom Jameson, phone 271-3344

Contact Person: Tom Jameson, phone 271-3344

Contact Person: Tom Jameson, phone 271-3344

Contact Person: Tom Jameson, phone 271-3344
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Fiscal Year

2010

BOW STREET, PISCATAQUA RIVERWALK:  
CONSTRUCT 400 LF OF PEDESTRIAN FACILITY
AND PIER ALONG THE PISCATAQUA RIVER 
PARALLELING BOW STREET (TE Program) [02-
53TE]

NH 9, REPLACE BRIDGE OVER B&M RAILROAD
- 109/106 [ESP]

I-93, MERRIMACK RIVER BRIDGES IN 
MANCHESTER NORTH 1 MI TO I-293 IN 
HOOKSETT; 4R WORK INCLUDING BRIDGE 
REHABILITATION @ MERRIMACK RIVER AND 
NH3A

NH 101, 3 1/2" PAVEMENT OVERLAY FROM 
THE SQUAMSCOTT RIVER IN EXETER EAST 
APPRX. 6.5 MILES TO 1 MILE EAST OF THE I-95
INTERCHANGE IN HAMPTON (Statewide 
Federal Resurfacing Program) [Parent = 
PRRCS*452] [ESP]

NH 16, FROM US 302 (BARTLETT) TO THE 
NORTHERN US 2 INTERSECTION IN GORHAM 
(THE LIMIT OF THE GORHAM 14204 
RESURFACING PROJECT) - UPGRADE 
GUARDRAIL AND TERMINALS [Fed Aid 
Guardrail Improvement Program] [Parent = 
GRR*785] [ESP]

NH 11/ NH 12, RECONSTRUCTION AND 
UPGRADE OF THE INTERSECTIONS OF MAPLE 
AVENUE, PLEASANT STREET (DRAPER'S 
CORNER), AND CHARLESTOWN RD [Section 
1702 - Designated Project; Demo Id NH047 
(14494), NH030 (14494A) & NH065 (14494B)] 
[PARENT]

NH 111, PAVEMENT REHABILITATION FROM 
NH 121 EAST TO NH 121A (2.7 MILES) [Parent 
= SSRR*4148]

Project Description
Target 
Ad Date

Approx. 
Contract Amt.

Federal 
Dollars

PORTSMOUTH
 13903
  X-A000(104)
   Municipal Managed, City Will Advertise!

DOVER
 13042
  BRF-X-T-2220(001)
   *** Economic Stimulus Program ***

MANCHESTER - HOOKSETT
 14604
  X-A000(461)
   

EXETER - HAMPTON
 14922
  X-A000(619)
   *** Economic Stimulus Program ***

BARTLETT - GORHAM
 13857
  X-A000(062)
   *** Economic Stimulus Program ***

CLAREMONT
 14494#
  
   Municipal Managed

HAMPSTEAD
 15606
  X-A000(811)
   

Project Name / Number

October Monthly Total

November Monthly Total

 $1,298,500

 $4,775,400

 $4,500,000

 $6,750,000

 $1,125,000

 $1,575,000

 $880,200

 $450,000

 $4,775,400

 $3,960,000

 $5,400,000

 $900,000

 $1,313,200

 $704,200

27-Oct-09

14-Jul-09

25-Aug-09

17-Nov-09

01-Dec-09

01-Dec-09

01-Dec-09

 $9,194,100

 $16,025,400

 $7,628,100

 $14,135,400

October 2009 

November 2009 

December 2009 

Contact Person: Tom Jameson, phone 271-3344

Contact Person: Chris Waszczuk, phone 271-6675

Contact Person: David Smith, phone 271-7421

Contact Person: David Smith, phone 271-7421

Contact Person: David Smith, phone 271-7421

Contact Person: James Marshall, phone 271-6472

Contact Person: David Smith, phone 271-7421



02/27/09Print Date: 2010 Page 3 of 9

Fiscal Year

2010

NORTHERN RAIL TRAIL:  IMPROVEMENTS: 
CONSTRUCT LEDGE PACK SURFACE ON 
NORTHERN RAIL CORRIDOR FROM DANBURY 
THROUGH WILMOT AND ENDING IN ANDOVER.
 APPROXIMATELY 8.3 MILES IN LENGTH (TE 
Program) [06-02TE]

ALVAH WILSON ROAD, VILLAGE SIDEWALK 
PHASE 4:  CONSTRUCT SIDEWALK.  THIS 
SIDEWALK WILL CONNECT ALL THE GILFORD 
SCHOOLS TO THE EXISTING VILLAGE 
SIDEWALKS (TE Program) [06-16TE]

MILLPOND FOOTBRIDGE: CONSTRUCT STEEL 
TRUSS BRIDGE WITH A SPAN OF 110' AND A 
WIDTH OF 6'.  A BOARDWALK WILL BE 
CONSTRUCTED LEADING UP TO THE BRIDGE 
(TE Program) [06-34TE]

NH 1B, CONSTRUCT SIDEWALK BETWEEN 
RESIDENTIAL NEIGHBORHOODS AND THE 
ELEMENTARY SCHOOL (300 LF) AND 
BETWEEN THE GREAT COMMON 
(LIBRARY/PARK/BEACH) AND THE 
WENTWORTH HOTEL (1,150 LF) (TE Program) 
[06-35TE]

NH 111, SCHOOL ZONE SIDEWALK 
IMPROVEMENTS:  CONSTRUCT 0.2 MILES OF 
SIDEWALK ALONG NH 111 CONNECTING 
ELEMENTARY SCHOOLS WITH THE TOWN 
AMENITIES (TE Program) [06-42TE]

SANBORNVILLE / PAUL SCHOOL SIDEWALK 
PROJECT: CONSTRUCT 3,740 LF OF 5' WIDE 
PEDESTRIAN / BICYCLE WAYS THAT LINK THE
ELEMENTARY / MIDDLE SCHOOL WITH THE 
ADJACENT NEIGHBORHOODS AND TOWN 
CENTER (TE Program) [06-57TE]

REHABILITATE WINDHAM DEPOT AS VISITORS
CENTER / MUSEUM / WAY STATION ON 
SALEM - CONCORD BIKEWAY / RAIL TRAIL:  
ALSO MAKE IMPROVEMENTS TO PARKING 
AREAS (TE Program) [06-59TE]

NH 26, PAVEMENT REHABILITATION FROM 2.1 
MILES NORTH OF THE DIXVILLE / MILLSFIELD 
T/L SOUTH 3.1 MILES (SECONDARY SYSTEM 
RECLAMATION/REHABILITATION PROGRAM) 
(Parent = SSRR*4148)

Project Description
Target 
Ad Date

Approx. 
Contract Amt.

Federal 
Dollars

ANDOVER - WILMOT - DANBURY
 14823
  X-A000(551)
   Municipal Managed

GILFORD
 14825
  X-A000(553)
   Municipal Managed

NEW BOSTON
 14835
  X-A000(563)
   Municipal Managed

NEW CASTLE
 14827
  X-A000(555)
   Municipal Managed

NORTH HAMPTON
 14820
  X-A000(548)
   

WAKEFIELD
 14824
  X-A000(552)
   Municipal Managed

WINDHAM
 14830
  X-A000(558)
   Municipal Managed

DIXVILLE - MILLSFIELD
 15605
  X-A000(810)
   

Project Name / Number

 $201,700

 $142,500

 $246,200

 $93,600

 $196,600

 $161,600

 $155,800

 $1,780,200

 $161,400

 $114,000

 $197,000

 $74,900

 $157,300

 $129,300

 $124,700

 $1,424,200

08-Dec-09

08-Dec-09

08-Dec-09

08-Dec-09

08-Dec-09

08-Dec-09

08-Dec-09

15-Dec-09

December 2009 
Contact Person: Tom Jameson, phone 271-3344

Contact Person: Tom Jameson, phone 271-3344

Contact Person: Tom Jameson, phone 271-3344

Contact Person: Tom Jameson, phone 271-3344

Contact Person: Tom Jameson, phone 271-3344

Contact Person: Tom Jameson, phone 271-3344

Contact Person: Tom Jameson, phone 271-3344

Contact Person: David Smith, phone 271-7421
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Fiscal Year

2010

US 202, RECONSTRUCT 1000' AT MAIN 
STREET INTERSECTION. ALSO RECONSTRUCT 
GRANITE BLOCK WALL ALONG US 202 THAT 
CONNECTS TO MAIN STREET BRIDGE 
ABUTMENT (Town-Owned)

US 3 / NH 28, WIDEN NORTH OF BENTON 
ROAD SOUTH 0.411 MILES TO THE 
INTERSECTION WITH MARTIN'S FERRY ROAD 
[Section 117 - Designated Project; Demo Id 
NH031]

NH 3A, PAVEMENT REHABILITATION  & 
SAFETY WORK BEGINNING AT THE BRISTOL 
FIRE STATION, PROCEEDING NORTH 
APPROXIMATELY 5 MILES TO BROOKSTONE 
TERRACE [Statewide Federal Resurfacing 
Program] [Parent = PRRCS*452]

I-393, CONSTRUCT DRAINAGE AND OVERLAY
PAVEMENT FROM NORTH MAIN STREET EAST 
TO HORSE SHOE POND INTERSECTION

NH 9/10/12/101, CONSTRUCTION OF MULTI-
USE TRAIL BRIDGE OVER NH 12/101, AND 
MITIGATION SITE  (Parent = Keene-Swanzey 
10309)

NH 11 / NH 28, INTERSECTION 
RECONSTRUCTION (ALTON TRAFFIC CIRCLE) -
DESIGNATED PROJECT: NH056 (14121A), 
NH040 (14121B) & NH069 (14121C) [PARENT]

US 302 / NH 16, UPGRADE GUARDRAIL AND 
TERMINALS, US 302 / NH16: 1.2 MILES EAST 
OF CARROLL-HARTS LOC. T/L, EAST 20 MI. 
TO BARTLETT-CONWAY T/ L & CONWAY 
FROM US 302 / NH 113 INTER. EAST 5 MI. TO 
MAINE S/L [Federal Aid Guardrail Improvement 
Program] [Parent = GRR*785]

SPAULDING TPK, CONSTRUCTION OF 2ND 
BARREL THROUGH EXIT 14 & 15 - PHASE 3, 
PART B

Project Description
Target 
Ad Date

Approx. 
Contract Amt.

Federal 
Dollars

PETERBOROUGH
 14772A
  X-A000(535)
   Municipal Managed

HOOKSETT
 12537A
  X-A000(407)
   

BRISTOL - BRIDGEWATER
 14242
  X-A000(249)
   

CONCORD
 13184C
  X-A000(469)
   Municipally Managed. City Will 
Advertise.

KEENE - SWANZEY
 10309P
  A000(458)
   

ALTON
 14121A#
  
   

HARTS LOCATION - CONWAY
 13855A
  X-A000(835)
   

ROCHESTER
 10620L
  
   

Project Name / Number

First Quarter Total

December Monthly Total

 $900,000

 $2,772,000

 $3,217,900

 $324,000

 $2,821,500

 $1,692,000

 $1,170,000

 $24,289,200

 $720,000

 $2,672,200

 $2,574,300

 $217,100

 $2,257,200

 $1,283,500

 $1,053,000

 $0

15-Dec-09

22-Dec-09

05-Jan-10

05-Jan-10

05-Jan-10

12-Jan-10

12-Jan-10

12-Jan-10

 $10,230,400  $8,692,400

 $35,449,900  $30,455,900

December 2009 

January 2010 

Contact Person: James Marshall, phone 271-6472

Contact Person: Donald Lyford, phone 271-2165

Contact Person: David Smith, phone 271-7421

Contact Person: David Smith, phone 271-7421

Contact Person: Bob Landry, phone 271-3725

Contact Person: Donald Lyford, phone 271-2165

Contact Person: David Smith, phone 271-7421

Contact Person: Bob Landry, phone 271-3725
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Fiscal Year

2010

US 302, REPAIR 325 FT OF ERODED 
ROADWAY EMBANKMENT ALONG SACO 
RIVER & ADDRESS CONTRIBUTING DRAINAGE 
PROBLEMS

TOWN HALL BEAUTIFICATION AND SAFETY:  
ADD GREEN SPACE IMMEDIATELY IN FRONT 
OF TOWN HALL AND IN FRONT OF ADJOINING
OLD BURIAL GROUNDS.  IMPROVE 
PEDESTRIAN SAFETY AND REDUCE PAVED 
SURFACES WHICH WILL REDUCE STORM 
WATER RUNOFF (TE Program) [06-01TE]

I-93, PAVEMENT REHABILITATION, 
GUARDRAIL AND DRAINAGE WORK IN 
LINCOLN FROM THE WHITEHOUSE BRIDGE 
NORTH 5.6 MILES TO LAFAYETTE BROOK IN 
FRANCONIA [4R]

NH 123, RECONST FROM LAKE WARREN DAM 
WEST APPROX 1.6 MILES, INCLUDE BRIDGES: 
120/123, 107/130 (October 2005 Flood)

US 302, REPLACE DETERIORATED 5' X 3' BOX 
CULVERT UNDER US 302  [Parent = 
CRDR*4157]

PAVEMENT, RESURFACE @ VARIOUS 
LOCATIONS SFY 2011 [Parent = BetRes*581]

BLUE STAR TPK, BRIDGE PAINTING:  # 191/131
NORTHWOOD RD OVER I-95 WB OFF-RAMP - 
199/139;   SPAULDING TPK RAMP OVER I-95 
WB OFF-RAMP [TRR Program]

I-95, BRIDGE REHABILITATION, SHERBURNE 
ROAD OVER I-95 - 144/125 [TRR Program]

US 2 AND MECHANIC STREET, RECONSTRUCT 
300 LF OF SIDEWALK ON US 2 / US 3 AND 900
LF ON MECHANIC STREET INCLUDING 
INSTALLATION OF 11 DRIVEWAY TIP-DOWNS.
 WIDEN TO 5' AND OVERLAY 460 LF OF 
ASPHALT SIDEWALK NEAR SOLDIER'S PARK 
(TE Program) [06-24TE]

Project Description
Target 
Ad Date

Approx. 
Contract Amt.

Federal 
Dollars

HARTS LOCATION
 15315
  
   

AMHERST
 14832
  X-A000(560)
   Municipal Managed

LINCOLN - FRANCONIA
 15603
  A000(808)
   

ALSTEAD
 14540M
  X-A000(425)
   

BETHLEHEM
 15664
  X-A000(860)
   

DISTRICTS
 BET-RES
  
   

PORTSMOUTH
 13864
  
   

PORTSMOUTH
 14523
  
   

LANCASTER
 14836
  X-A000(564)
   Municipal Managed

Project Name / Number

January Monthly Total

February Monthly Total

 $693,000

 $192,600

 $5,400,000

 $4,950,000

 $117,000

 $10,800,000

 $672,100

 $796,500

 $165,700

 $0

 $154,100

 $4,860,000

 $4,050,000

 $93,600

 $0

 $0

 $0

 $132,600

19-Jan-10

26-Jan-10

26-Jan-10

02-Feb-10

02-Feb-10

02-Feb-10

02-Mar-10

02-Mar-10

09-Mar-10

 $39,800,200

 $15,867,000

 $12,399,200

 $4,143,600

January 2010 

February 2010 

March 2010 

Contact Person: David Smith, phone 271-7421

Contact Person: Tom Jameson, phone 271-3344

Contact Person: David Smith, phone 271-7421

Contact Person: Bob Landry, phone 271-3725

Contact Person: David Smith, phone 271-7421

Contact Person: Eric Thibodeau, phone 271-3151

Contact Person: Jerry Zoller, phone 271-2731

Contact Person: Steve Liakos, phone 271-3921

Contact Person: Tom Jameson, phone 271-3344
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Fiscal Year

2010

NH 16 / US 4 / SPLDG TPK, CONSTRUCTION OF
LITTLE BAY BRIDGE-INDEPENDENT SISTER 
STRUCTURE (From N-D 11238) [INCLUDES 
11238L, 15500A (NH036),15500B (NH053), 
15500C (NH070) & 15500D (NH080)] [PARENT]

NH 28, RECONSTRUCTION FROM THE ALTON 
CIRCLE SOUTH APPROXIMATELY 7.0 MILES 
TO THE IMPROVED SECTION IN BARNSTEAD

I-93, BRIDGE REDECKING OVER I-89 & TURKEY
RIVER - 135/160 & 136/160 [Parent = Bow-
Concord 13742]

REPLACE CONCRETE SLAB AT HAMPTON 
AND HOOKSETT TOLL PLAZA

NH 125, RECONSTRUCT INTERSECTIONS OF 
DANVILLE ROAD, JESSE GEORGE ROAD & NH
121A, AS WELL AS  CONSTRUCT JUG 
HANDLES AT EAST ROAD & OPPOSITE 
WALTON ROAD (Parent = Plaistow-Kingston 
10044B)

MAIN STREET & NH 4A, BRIDGE 
REPLACEMENT ON MAIN STREET OVER 
MASCOMA LAKE - 077/139;  NH 4A, REHAB. 
PAVEMENT, ADD SHOULDERS, IMPROVE 
DRAINAGE

I-95, REPLACEMENT OF THE TAYLOR RIVER 
BRIDGE ON THE BLUE STAR HIGHWAY AND 
REPLACEMENT OR REMOVAL OF THE 
TAYLOR RIVER DAM IN HAMPTON AT MILE 
3.6501

Project Description
Target 
Ad Date

Approx. 
Contract Amt.

Federal 
Dollars

NEWINGTON - DOVER
 11238L#
  
   

BARNSTEAD - ALTON
 14121
  X-A000(208)
   

BOW
 13742B
  
   

HAMPTON - HOOKSETT
 15463
  
   

PLAISTOW
 10044F
  X-A000(379)
   

ENFIELD
 12967
  BRO-X-T-0145(003)
   

HAMPTON FALLS - HAMPTON
 13408B
  
   

Project Name / Number

Second Quarter Total

Third Quarter Total

March Monthly Total

April Monthly Total

May Monthly Total

June Monthly Total

 $43,777,300

 $4,500,000

 $4,500,000

 $1,350,000

 $6,840,000

 $7,380,000

 $8,937,000

 $21,425,200

 $3,600,000

 $0

 $0

 $5,472,000

 $5,904,000

 $0

23-Mar-10

06-Apr-10

06-Apr-10

11-May-10

18-May-10

15-Jun-10

06-Jul-10

 $45,411,600

 $9,000,000

 $8,190,000

 $7,380,000

 $21,557,800

 $3,600,000

 $5,472,000

 $5,904,000

 $101,078,800

 $24,570,000

 $38,100,600

 $14,976,000

March 2010 

April 2010 

May 2010 

June 2010 

July 2010 

Contact Person: Chris Waszczuk, phone 271-6675

Contact Person: Donald Lyford, phone 271-2165

Contact Person: Donald Lyford, phone 271-2165

Contact Person: Nasser Yari, phone 485-3806

Contact Person: Chris Waszczuk, phone 271-6675

Contact Person: Alex Vogt, phone 271-2230

Contact Person: Bob Landry, phone 271-3725
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Fiscal Year

2010

Fiscal Year 2010 Total

NH 12, RECONSTRUCTION FROM MAIN STREET
IN WALPOLE TO NH 12A IN CHARLESTOWN, 
REMOVE CONCRETE BASE, ADD SHOULDERS 
AND IMPROVE DRAINAGE

US 4, REPLACE BRIDGE OVER CONNECTICUT 
RIVER - 058/127

CENTRAL TPK, REHABILITATE TURNPIKE 
BRIDGE OVER BLACK BROOK BETWEEN 
EXITS 6 & 7  - 099/066 & 099/067

NH 113, CONSTRUCT 4' PAVED SHOULDERS 
ON BOTH SIDES STARTING 10' SOUTH OF THE
SOUTHERLY ENTRANCE TO THE TAMWORTH 
ELEMENTARY SCHOOL AND GOING 1,212 LF 
TO THE NORTH END OF THE BRIDGE OVER 
THE BEARCAMP RIVER (TE Program) [06-53TE]

Project Description
Target 
Ad Date

Approx. 
Contract Amt.

Federal 
Dollars

WALPOLE - CHARLESTOWN
 14747
  X-A000(487)
   

LEBANON, NH - HARTFORD, VT
 14957
  A000(627)
   

MANCHESTER
 14048
  
   

TAMWORTH
 14833
  X-A000(561)
   

Project Name / Number

Fourth Quarter Total

July Monthly Total

August Monthly Total

September Monthly Total

 $8,415,000

 $3,825,000

 $3,285,000

 $33,600

 $6,732,000

 $3,060,000

 $0

 $26,800

06-Jul-10

20-Jul-10

03-Aug-10

07-Sep-10

 $21,177,000

 $3,285,000

 $33,600

 $9,792,000

 $0

 $26,800

 $24,495,600

 $185,594,300

 $9,818,800

 $93,351,300

July 2010 

August 2010 

September 2010 

Contact Person: Donald Lyford, phone 271-2165

Contact Person: Alex Vogt, phone 271-2230

Contact Person: Bob Landry, phone 271-3725

Contact Person: Tom Jameson, phone 271-3344
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SALEM TO MANCHESTER
 13933F
  A000(126)
   *** Economic Stimulus Program ***

SALEM TO MANCHESTER
 14633F
  A000(501)
   

BARTLETT - GORHAM
 13857A
  X-A000(836)
   *** Economic Stimulus Program ***

HAMPTON
 14532W
  
   

ENFIELD - LEBANON
 13962
  A000(149)
   

BEDFORD - MANCHESTER - 
LONDONDERRY - MERRIMACK
 11512H
  A000(257)
   

SALEM TO MANCHESTER
 13933D
  A000(124)
   

HAMPTON
 14188C
  X-A000(709)
   

HAMPTON
 14505
  
   

NASHUA
 10040M
  NRBD-HP-X-5315(050)
   City Will Advertise

Project Name / Number

I-93, BROOKDALE ROAD, BRIDGE 
REPLACEMENT & APPROACHES (Salem)

I-93, EXIT 5 AREA, RECONSTRUCT 
INTERCHANGE INCLUDING NORTH BOUND 
AND SOUTH BOUND MAINLINE AND NORTH 
BOUND OFF-RAMP  (Londonderry) (Garvee 
Bonded) (Parent = Salem to Manchester 
13933*)

NH 16, TO REPLACE AND UPDATE THE 
GUARDRAIL, SECOND SEGMENT, FROM LIMIT 
OF PREV PROJECT (13857) TO NORTHERN 
INTERS. US 2 (GORHAM) [Fed Aid Guardrail 
Improvement Program] [Parent = GRR*785] 
[ESP]

NH 1A & HAVERHILL AVE, HAMPTON BEACH 
NEAR INTERSECTION; RECONSTRUCT A 
DRAINAGE OUTFALL & A STORM WATER 
INFILTRATION SYSTEM

I-89, REHAB FROM EXIT 15 TO EXIT 17 (4.0 
MILES) [4R]

AIRPORT ACCESS ROAD, CONSTRUCT NORTH
OF LITTLE COHAS BRIDGE AND FINAL PAVING
TO NH 3A (Parent = Bed-Man-Lon-Mer 11512)

I-93, MAINLINE, EXIT 1 TO STA. 1130 & NH38 
(Salem) [Partial Garvee Bonded Project] (Parent
= Salem to Manchester)

NH 1A, ELECTRICAL UPGRADES / REPAIRS TO
BRIDGE CONTROL PANEL ON BRIDGE OVER 
HAMPTON RIVER - 235/025

BLUE STAR TPK, TOLL PLAZA CANOPY 
PAINTING [TRR Program]

BROAD STREET PARKWAY, CHIMNEY 
STABILIZATION (Parent = Nashua 10040A)

Project Description

07-Jul-09

06-Oct-09

10-Nov-09

01-Dec-09

22-Dec-09

05-Jan-10

05-Jan-10

09-Feb-10

09-Feb-10

02-Mar-10

Target 
Ad Date

 $5,490,000

 $47,778,300

 $1,755,000

 $85,500

 $7,200,000

 $6,235,400

 $31,971,600

 $270,000

 $180,000

 $450,000

Approx. 
Contract Amt.

 $4,392,000

 $38,222,600

 $1,404,000

 $0

 $6,480,000

 $4,988,300

 $25,577,300

 $216,000

 $0

 $450,000

Federal 
Dollars

ON-SHELF PROJECTS

Fiscal Year  2010

Contact Person: Pete Stamnas, phone 271-3909

Contact Person: Pete Stamnas, phone 271-3909

Contact Person: David Smith, phone 271-7421

Contact Person: Mark Hemmerlein, phone 271-3226

Contact Person: David Smith, phone 271-7421

Contact Person: Alex Vogt, phone 271-2230

Contact Person: Pete Stamnas, phone 271-3909

Contact Person: David Scott, phone 271-2731

Contact Person: Jerry Zoller, phone 271-2731

Contact Person: Nancy Mayville, phone 271-2107

On Shelf Projects Advertising are subject to availability of funding.
In addition these projects are subject to STIP Amendments to bring them into the current fiscal year.
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HAMPSTEAD
 15655
  X-A000(850)
   

NASHUA
 13117
  CM-X-5315(041)
   Municipal Managed !

Project Name / Number

NH 121, REPLACE EXISTING 4' x 4' STONE BOX
CULVERT WITH NEW RC BOX (BRIDGE), 3/4 
MILE NORTH OF NH111 [STATEWIDE CULVERT
REPLACEMENT PROGRAM] 
[Parent=CRDR*4157]

FEE TPK, CONSTRUCT 1000 SPACE 
PARK'N'RIDE NEAR B&M RR WITH RAIL 
PLATFORM; FACILITY WILL BE USED FOR CAR
POOL, VANPOOL, & PASSENGER RAIL MODES
(CMAQ Program) [98-13CM]

Project Description

16-Mar-10

07-Sep-10

Target 
Ad Date

 $157,500

 $2,205,000

Approx. 
Contract Amt.

 $126,000

 $1,764,000

Federal 
Dollars

ON-SHELF PROJECTS

Fiscal Year  2010

On-Shelf Projects 2010 Total  $103,778,300  $83,620,200

Contact Person: David Smith, phone 271-7421

Contact Person: Alex Vogt, phone 271-2230

On Shelf Projects Advertising are subject to availability of funding.
In addition these projects are subject to STIP Amendments to bring them into the current fiscal year.
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Fiscal Year

2011

I-93, EXIT 5 AREA, RECONSTRUCT 
INTERCHANGE INCLUDING NORTH BOUND 
AND SOUTH BOUND MAINLINE AND NORTH 
BOUND OFF-RAMP  (Londonderry) (Garvee 
Bonded) (Parent = Salem to Manchester 
13933*)

I-89, REHAB FROM EXIT 15 TO EXIT 17 (4.0 
MILES) [4R]

FEE TPK, CONSTRUCT 1000 SPACE 
PARK'N'RIDE NEAR B&M RR WITH RAIL 
PLATFORM; FACILITY WILL BE USED FOR CAR
POOL, VANPOOL, & PASSENGER RAIL MODES
(CMAQ Program) [98-13CM]

US 4, RESURFACING FROM NH 125 (LEE 
TRAFFIC CIRCLE) EAST APPROX 6.1 MILES TO
1500' EAST OF NH 108; LEVEL & 1 1/2" 
OVERLAY, UPGRADE GUARDRAIL, & 
IMPROVE DRAINAGE [Statewide Federal 
Resurfacing Program] [Parent = PRRCS*452]

STORRS STREET, PARK AND RIDE [06-02CM] 
(CMAQ Project)

NH 12A, BRIDGE REPLACEMENT OVER B&M 
RAILROAD - 062/117  [Parent = MOBRR-221]

NH 101A, ROADWAY IMPROVEMENTS FROM 
NH 101 TO FEE TPK (7.5 MILES); 
CONSTRUCTION PROJECTS TO BE 
DETERMINED BY CORRIDOR STUDY

NH 1A, BRIDGE REHABILITATION OVER 
SAGAMORE CREEK - 198/034 [Parent = 
MOBRR-221]

Project Description
Target 
Ad Date

Approx. 
Contract Amt.

Federal 
Dollars

SALEM TO MANCHESTER
 14633F
  A000(501)
   

ENFIELD - LEBANON
 13962
  A000(149)
   

NASHUA
 13117
  CM-X-5315(041)
   Municipal Managed !

LEE - DURHAM
 14461
  X-A000(397)
   

CONCORD
 14817
  X-A000(545)
   

LEBANON
 13558A
  X-A000(235)
   Municipal Managed.

MILFORD TO NASHUA
 10136
  NHS-STP-F-X-T-0101(024)
   

PORTSMOUTH
 14493
  X-A000(417)
   Municipally Managed

Project Name / Number

October Monthly Total

 $47,778,300

 $7,200,000

 $2,205,000

 $2,700,000

 $810,000

 $2,880,000

 $5,400,000

 $2,700,000

 $38,222,600

 $6,480,000

 $1,764,000

 $2,160,000

 $648,000

 $2,304,000

 $4,320,000

 $2,160,000

06-Oct-09

22-Dec-09

07-Sep-10

12-Oct-10

26-Oct-10

26-Oct-10

26-Oct-10

02-Nov-10

 $68,973,300  $55,898,600

NH DEPARTMENT OF TRANSPORTATION * DIVISION OF PROJECT DEVELOPMENT

ADVERTISING SCHEDULE

October 2010 

November 2010 

Contact Person: Pete Stamnas, phone 271-3909

Contact Person: David Smith, phone 271-7421

Contact Person: Alex Vogt, phone 271-2230

Contact Person: David Smith, phone 271-7421

Contact Person: Tom Jameson, phone 271-3344

Contact Person: James Marshall, phone 271-6472

Contact Person: Bob Landry, phone 271-3725

Contact Person: James Marshall, phone 271-6472
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Fiscal Year

2011

NH 101A & NH 13, IMPROVEMENTS IN THE 
AREA KNOWN AS THE "OVAL" TO IMPROVE 
TRAFFIC FLOW BASED ON RESULTS OF 
ONGOING TRAFFIC STUDIES WITHIN THE 
TOWN [Section 1702 - Designated Project; 
Demo Id NH038 (14492) & NH058 (14492A)] 
[PARENT]

US 202 / NH 31 MAIN STREET, 
REHABILITATION PHASE 2:   CONTINUE 
EXISTING PROJECT ON THE WEST SIDE TO 
RECONSTRUCT SIDEWALKS, SHOULDERS 
AND DRAINAGE TO IMPROVE THE 
DOWNTOWN PEDESTRIAN FACILITIES AND 
COMPLETE TRAFFIC CALMING AND 
PEDESTRIAN FLOW IMPROVEMENTS (TE 
Program) [06-03TE]

NH 108, CONSTRUCT 4' BIKE SHOULDERS 
FROM OYSTER RIVER BRIDGE TO DAME 
ROAD AND SANBORN AVE IN NEWMARKET 
(3.4MI) STP & [98-17TE] (TE Program)

PHASE 2, WINNIPESAUKEE OPECHEE 
WINNISQUAM (WOW) TRAIL:  CONSTRUCT 1.0
MILES OF SHARED USE PATH IN THE 
RAILROAD CORRIDOR FROM MAIN STREET IN 
DOWNTOWN LACONIA TO THE BELMONT 
TOWN LINE (TE Program) [06-22TE]

ALBUQUERQUE AVENUE, ALBUQUERQUE 
AVENUE TRAIL COMPLETION:  CONSTRUCT 
0.85 MILES AND 0.95 MILES OF PEDESTRIAN 
BIKEWAY ADJACENT TO ALBUQUERQUE 
AVENUE (TE Program) [06-26TE]

MODIFICATIONS TO THE WINNIPESAUKEE 
RIVER TRAIL PHASE 2:  CONSTRUCT A STEEL 
ARCH BRIDGE OVER THE WINNIPESAUKEE 
RIVER SUITABLE FOR PEDESTRIANS AND 
BICYCLES WHICH IS ADA COMPLIANT.  THE 
NEW BRIDGE WOULD BE BUILT UPSTREAM (TE
Program) [06-55TE]

Project Description
Target 
Ad Date

Approx. 
Contract Amt.

Federal 
Dollars

MILFORD
 14492#
  
   

ANTRIM
 14828
  X-A000(556)
   Municipal Managed

DURHAM - NEWMARKET
 13080
  STP-TE-X-5133(009)
   

LACONIA
 14826
  X-A000(554)
   Municipal Managed

LITCHFIELD
 14838
  X-A000(566)
   Municipal Managed

TILTON - NORTHFIELD
 14839
  X-A000(567)
   Municipal Managed

Project Name / Number

First Quarter Total

November Monthly Total

December Monthly Total

 $2,651,800

 $302,900

 $3,762,000

 $350,600

 $396,500

 $216,200

 $2,121,400

 $212,000

 $3,009,600

 $60,500

 $317,200

 $172,900

16-Nov-10

23-Nov-10

07-Dec-10

21-Dec-10

21-Dec-10

21-Dec-10

 $5,654,700

 $4,725,300

 $4,493,400

 $3,560,200

 $79,353,300  $63,952,200

November 2010 

December 2010 

Contact Person: Tom Jameson, phone 271-3344

Contact Person: Tom Jameson, phone 271-3344

Contact Person: Chris Waszczuk, phone 271-6675

Contact Person: Tom Jameson, phone 271-3344

Contact Person: Tom Jameson, phone 271-3344

Contact Person: Tom Jameson, phone 271-3344
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Fiscal Year

2011

NH 16, TO REPLACE AND UPDATE THE 
GUARDRAIL, SECOND SEGMENT, FROM LIMIT 
OF PREV PROJECT (13857) TO NORTHERN 
INTERS. US 2 (GORHAM) [Fed Aid Guardrail 
Improvement Program] [Parent = GRR*785] 
[ESP]

I-93, MAINLINE, EXIT 1 TO STA. 1130 & NH38 
(Salem) [Partial Garvee Bonded Project] (Parent
= Salem to Manchester)

NH 111A, IMPROVEMENTS TO TWO 
INTERSECTIONS: MAIN STREET / NASHUA 
ROAD AND OLD BRIDGE STREET / COMMON 
STREET [Section 1702 - Designated Project; 
Demo Id NH055 (14491) & Demo Id NH072 
(14491A)] [PARENT]

NH 4, PAVEMENT REHABILITATION AND 
SAFETY WORK BEGINNING AT DOVER T/L, 
PROCEEDING EAST APROX 2.9 MILES TO 
MAINE S/L [Statewide Federal Resurfacing 
Program] [Parent = PRRCS*452]

NH 10, BRIDGE REPLACEMENT OVER 
ASHUELOT RIVER - 152/181 [DEMO ID NH007]

US 3, UPGRADE AT INTERSECTION OF 
INDUSTRIAL PARK DRIVE IN FRANKLIN 
[Section 1702 - Designated Project; Demo Id 
NH057 (13928B) & NH037 (13928A)] [PARENT]

PAVEMENT, RESURFACE @ VARIOUS 
LOCATIONS SFY 2012 (Annual Project)

US 4, BRIDGE REPLACEMENT OVER 
MASCOMA RIVER - 188/126 NEAR 
INTERSECTION OF US 4 AND NH 4A

FE EVERETT TURNPIKE (I-293), EXIT 4 NB OFF-
RAMP BRIDGE REPLACEMENT

Project Description
Target 
Ad Date

Approx. 
Contract Amt.

Federal 
Dollars

BARTLETT - GORHAM
 13857A
  X-A000(836)
   *** Economic Stimulus Program ***

SALEM TO MANCHESTER
 13933D
  A000(124)
   

PELHAM
 14491#
  X-A000(415)
   

ROLLINSFORD
 14241
  X-A000(248)
   

WINCHESTER
 12906
  DPR-BRF-X-0111(005)
   

FRANKLIN
 13928#
  
   

DISTRICTS
 BET-RES
  
   

LEBANON
 13951
  X-A000(141)
   

MANCHESTER
 14966A
  
   

Project Name / Number

January Monthly Total

 $1,755,000

 $31,971,600

 $2,497,500

 $2,250,000

 $3,339,000

 $2,887,200

 $12,000,000

 $9,045,000

 $2,250,000

 $1,404,000

 $25,577,300

 $2,123,700

 $1,800,000

 $2,671,200

 $2,309,800

 $0

 $7,236,000

 $0

10-Nov-09

05-Jan-10

04-Jan-11

11-Jan-11

11-Jan-11

18-Jan-11

01-Feb-11

01-Feb-11

08-Feb-11

 $44,700,300  $35,886,000

January 2011 

February 2011 

Contact Person: David Smith, phone 271-7421

Contact Person: Pete Stamnas, phone 271-3909

Contact Person: Chris Waszczuk, phone 271-6675

Contact Person: David Smith, phone 271-7421

Contact Person: Donald Lyford, phone 271-2165

Contact Person: Alex Vogt, phone 271-2230

Contact Person: Caleb Dobbins, phone 271-2693

Contact Person: Alex Vogt, phone 271-2230

Contact Person: Bob Landry, phone 271-3725
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Fiscal Year

2011

US 3 / NH 25, ROADWAY AND INTERSECTION 
IMPROVEMENTS @ NH 104, NORTH TO NH 25, 
AND NH 25 FROM US 3, EAST TO THE 
MEREDITH / CENTER HARBOR T/L [Section 
1702 - Designated Project; Demo Id NH041 
(10430), NH060 (10430A), & NH071 (10430B)] 
[PARENT]

NH 63, RECONSTRUCT TO IMPROVE SAFETY 
ADJACENT TO SPOFFORD LAKE IN THE AREA 
OF THE "S-CURVES" FROM NORTH SHORE 
ROAD SOUTHERLY APPROXIMATELY 0.5 
MILES

PHASE 2, LAKE WINNISQUAM SCENIC TRAIL:  
CONSTRUCT HARD PACK GRAVEL SURFACE, 
8' WIDE FROM US 3 IN BELMONT TO 
JEFFERSON ROAD IN BELMONT (TE Program) 
[06-06TE]

US 1 BYPASS, RECONSTRUCT FROM 
SAGAMORE CREEK PROJECT TO TRAFFIC 
CIRCLE, INCLUDING BRIDGES 173/071, 
183/087, 188/097, 189/100, 192/106

US 1, REHABILITATE BRIDGE OVER 
PISCATAQUA RIVER - 247/084 (Memorial 
Bridge) & REPLACE SCOTT AVENUE BRIDGE - 
246/083

SPAULDING TPK, CONSTRUCTION OF 2nd 
BARREL THROUGH EXIT 16 (Chestnut Hill 
Connector) - PHASE 4

Project Description
Target 
Ad Date

Approx. 
Contract Amt.

Federal 
Dollars

MEREDITH
 10430#
  
   

CHESTERFIELD
 13597
  STP-X-000S(448)
   

BELMONT
 14829
  X-A000(557)
   Municipal Managed

PORTSMOUTH
 13455
  STP-X-5379(025)
   

PORTSMOUTH, NH - KITTERY, ME
 13678
  BHF-T-0101(015)
   

ROCHESTER
 10620J
  
   

Project Name / Number

Second Quarter Total

Third Quarter Total

February Monthly Total

March Monthly Total

April Monthly Total

May Monthly Total

June Monthly Total

 $4,500,000

 $396,000

 $314,900

 $6,525,000

 $42,907,400

 $15,735,600

 $3,742,600

 $316,800

 $251,900

 $5,220,000

 $19,965,900

 $0

08-Feb-11

08-Mar-11

05-Apr-11

05-Apr-11

05-Apr-11

12-Apr-11

 $27,795,000

 $396,000

 $65,482,900

 $0

 $0

 $10,978,600

 $316,800

 $25,437,800

 $0

 $0

 $72,891,300

 $65,482,900

 $47,181,400

 $25,437,800

February 2011 

March 2011 

April 2011 

May 2011 

June 2011 

Contact Person: James Marshall, phone 271-6472

Contact Person: Donald Lyford, phone 271-2165

Contact Person: Tom Jameson, phone 271-3344

Contact Person: Alex Vogt, phone 271-2230

Contact Person: Bob Landry, phone 271-3725

Contact Person: Bob Landry, phone 271-3725
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Fiscal Year

2011

Fiscal Year 2011 Total

I-93, BROOKDALE ROAD, BRIDGE 
REPLACEMENT & APPROACHES (Salem)

NH 110, PHASE 2 RECONSTRUCTION FROM 
FIRST AVENUE TO WIGHT STREET (Approx 0.7
MILES) [Section 1702 - Designated Project; 
Demo Id NH043 (12958B) & NH062 (12958E)] 
[PARENT]

US 3, REPLACE BRIDGE OVER F.E.E.T. - 
189/121 & ASSOCIATED APPROACH WORK

Project Description
Target 
Ad Date

Approx. 
Contract Amt.

Federal 
Dollars

SALEM TO MANCHESTER
 13933F
  A000(126)
   *** Economic Stimulus Program ***

BERLIN
 12958B#
  
   

BEDFORD
 13527
  
   

Project Name / Number

Fourth Quarter Total

July Monthly Total

August Monthly Total

September Monthly Total

 $5,490,000

 $7,470,000

 $10,980,000

 $4,392,000

 $5,976,100

 $0

07-Jul-09

02-Aug-11

27-Sep-11

 $5,490,000

 $7,470,000

 $10,980,000

 $4,392,000

 $5,976,100

 $0

 $23,940,000

 $241,667,500

 $10,368,100

 $146,939,500

July 2011 

August 2011 

September 2011 

Contact Person: Pete Stamnas, phone 271-3909

Contact Person: Chris Waszczuk, phone 271-6675

Contact Person: Alex Vogt, phone 271-2230



02/27/09Print Date: 2011 Page 6 of 6

SALEM TO MANCHESTER
 13933E
  A000(125)
   

BEDFORD - MANCHESTER - 
LONDONDERRY - MERRIMACK
 11512K
  A000(391)
   

PEMBROKE
 14477A#
  
   

NASHUA
 10040J
  NRBD-HP-STP-5315(047)
   Municipal Managed.

NASHUA
 10040S
  X-A000(063)
   

NASHUA
 10040T
  X-A000(047)
   

Project Name / Number

I-93, EXIT 2 INTERCHANGE RECONSTRUCTION,
INCLUDING I-93 MAINLINE, AND NH97 (Salem) 
(Parent = Salem to Manchester 13933*)

AIRPORT ACCESS ROAD, SELECTS, FINAL 
PAVING AND MISCELLANEOUS WEST OF 
MERRIMACK RIVER (Parent = Bed-Man-Lon-
Mer 11512)

US 3 / PEMBROKE HILL RD, INTERSECTION 
IMPROVEMENT PROJECT [Section 1702 - 
Designated Project; Demo Id NH042 (14477A) &
NH061 (14477B] [PARENT]

BROAD STREET PARKWAY, CONSTRUCTION 
FROM WEST HOLLIS STREET TO PINE STREET 
EXTENSION INCLUDING BRIDGE OVER CANAL 
[Section 1602 - Designated Project; Demo Id 
NH003] [Sister Demo Projects: 10040A, G, H, J,
S, T] (Parent = Nashua 10040A)

BROAD STREET PARKWAY, DEMOLITION OF 
"NIMCO" BUILDING [Section 1602 - Designated 
Project; Demo Id NH003] [Sister Demo Projects: 
10040A, G, H, J, S, T] (Parent = Nashua 
10040A)

BROAD STREET PARKWAY, MILLYARD 
UTILITY RELOCATION [Section 1602 - 
Designated Project; Demo Id NH003] [Sister 
Demo Projects: 10040A, G, H, J, S, T] (Parent =
Nashua 10040A)

Project Description

04-Jan-11

08-Mar-11

15-Mar-11

09-Aug-11

09-Aug-11

09-Aug-11

Target 
Ad Date

 $42,210,000

 $14,887,100

 $2,092,500

 $4,590,000

 $225,000

 $540,000

Approx. 
Contract Amt.

 $33,768,000

 $11,909,600

 $1,674,000

 $3,672,000

 $0

 $0

Federal 
Dollars

ON-SHELF PROJECTS

Fiscal Year  2011

On-Shelf Projects 2011 Total  $64,544,600  $51,023,600

Contact Person: Pete Stamnas, phone 271-3909

Contact Person: Alex Vogt, phone 271-2230

Contact Person: Donald Lyford, phone 271-2165

Contact Person: Nancy Mayville, phone 271-2107

Contact Person: Nancy Mayville, phone 271-2107

Contact Person: Nancy Mayville, phone 271-2107

On Shelf Projects Advertising are subject to availability of funding.
In addition these projects are subject to STIP Amendments to bring them into the current fiscal year.


